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February 28, 2017 
 
 

U. S. Environmental Protection Agency, Region 1 Massachusetts D.E.P., CERO 
5 Post Office Square, Suite 100 8 New Bond Street 
Mail code OES04-04 Worcester, MA  01606 
Boston, Massachusetts  02109-3912 Attn:  David Boyer 
Attn:  Neil Handler  

 
 

Subject:  Semi Annual Progress Report 
  August 2016 – January 2017 Reporting Period 

Consent Decree, IX. REPORTING, Paragraph 70 
   
 

Dear Mr. Handler and Mr. Boyer,  
 
In accordance with Section VII, paragraph 70 of the Remedial Measures of the Consent Decree 
(Decree) signed by Fitchburg’s Mayor on June 1, 2012, this submission provides EPA and the 
MassDEP with a report on the City’s compliance with Section VII during the preceding six 
months (August 2016 thru January 2017 Reporting Period) as described by Paragraph 70. 
 
The report organization structure is formatted to separately address each relevant section, as it 
appears in the decree, and includes all pertinent attachments. 

 
As requested in the February 2013 thru July 2013 Reporting Period, the City is not including a 
GIS map of water resources and topographic features, as the data contained therein has not 
changed from the original GIS mapping submission and will not likely change in the 
foreseeable future.  In the event there are significant changes in either water resources or 
topography, the City shall provide GIS mapping submission reflecting those changes in that 
reporting period’s submission with narrative explanation of said changes.  Additionally, the 
City is also not including the “Base Map” GIS map of parcel & roadways data and municipal 
boundaries which do not change frequently.  In the event there are significant changes in either 
property parcels divisions or roadways data (most likely due to property subdivision and 
development), the City shall provide GIS mapping submission reflecting those changes in that 
reporting period’s submission with narrative explanation of said changes.   

 
GIS maps updates, hard copies will be provided together with a printed copy of this report, via 
U.S. mail on or before February 28, 2017.  GIS maps updates will also be provided with the 
electronic submissions (via email) of this report. 
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Semi-Annual Progress Report 
August 2016 through January 2017 Reporting Period 

 
A. SEWER SYSTEM   
 
Staffing     
 
During the reporting period, the collection system team was operating at full capacity for the 
reporting period. In February 2017 (after the reporting period), the team lost one Collections 
Operator. With a full collection team during the reporting period, two dedicated crews have 
been used to maintain the collection system.  Typically one crew conducts CMOM work, while 
one crew conducts structural improvements to the system such as frame/cover casting 
replacement, meter maintenance, or various manhole improvements.  
 
Within the following reporting period the City hired a DPW Business Manager, who provides 
support to the DPW Wastewater Division on accounting, finance, and planning matters, and 
with improved operational efficiencies.  Additionally, this position assists in pursuing and 
securing alternative financing opportunities to help mitigate cost burden and impacts to the 
Wastewater Enterprise’s rate payers.  The new DPW Business Manager began after Labor Day 
2016. 
 
 
Long-Term Sewer System Preventative Maintenance Plan     
 
The City’s Long-Term Sewer System Preventive Maintenance Plan, submitted in January 2012, 
has been distributed to all collection system operators and copies are maintained in each 
vehicle for quick reference.  This document is a “living/breathing document” subject to 
updates at any time.   
 
Under separate cover, updates to the Long-Term Sewer System Long-Term Sewer System 
Preventative Maintenance Plan (LTSSPMP), Priority Cleaning Plan (PCP), Routine Cleaning 
Plan (RCP), and the Emergency Response Plan (ERP) will be provided. 

 
 
Priority Cleaning Plan     
 
The City’s Priority Cleaning Plan, submitted in January 2012, has been distributed to all 
collection system operators and copies are maintained in each vehicle for quick reference.   
 
Under separate cover, updates to the Long-Term Sewer System Long-Term Sewer System 
Preventative Maintenance Plan (LTSSPMP), Priority Cleaning Plan (PCP), Routine Cleaning 
Plan (RCP), and the Emergency Response Plan (ERP) will be provided. 
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Routine Cleaning Plan     
 
The City’s Routine Cleaning Plan, submitted in January 2012, has been distributed to all 
collection system operators and copies are maintained in each vehicle for quick reference.   
 
This document is a “living/breathing document” subject to updates at any time.    
 
Under separate cover, updates to the Long-Term Sewer System Long-Term Sewer System 
Preventative Maintenance Plan (LTSSPMP), Priority Cleaning Plan (PCP), Routine Cleaning 
Plan (RCP), and the Emergency Response Plan (ERP) will be provided. 
 
The City has changed the software program, from that program the City had originally 
implemented (Cartegraph), to fulfill the requirement for Sewer System SSO and dry-weather 
CSO outfall discharge complaint tracking system, to a new program, called “SeeClickFix”.  The 
former system was cited in the Long-Term Sewer System Preventative Maintenance Plan, the 
Priority Cleaning Plan, and the Routine Cleaning Plan.  The City’s experience with the previous 
system has not been positive, from the data entry or management review and analysis points of 
view.  Within the time period that the former system has been in place, another program has 
been brought on board by the City, and has been utilized by DPW Administration and Streets 
Division for complaint tracking various public issues, including potholes, graffiti, signage, 
public trees.  In addition, the City has purchased the “Work Module”, which is part of 
SeeClickFix.  This module will allow for better work flow management and operating efficiency 
for the Wastewater Division, and will also keep an electronic log of tasks completed. 
 
 
Geographical Information Systems (GIS) Maps   
 
Three maps were updated for this semi-annual report.  
 
2.)  Infrastructure – 1:  The City’s sewer system is shown including combined and separated 

sewers along with pipe sizes and materials.  Regulator manholes, combination manholes, 
and standard sewer manholes are also shown.  Lastly, the City is continuing to acquire 
sewer rim elevations with its Leica GPS unit. To date we have located 96.6-percent of all 
sewer manholes.  These locations are shown.     

 
3.)  Infrastructure – 2:  This map depicts record drawing storm drain data including the City’s 

current GPS shots of catch basins and drain manholes. We will continue to locate drain 
structures but the department’s main concentration will be to locate all sewer related 
infrastructure.   

 
4.)  Extraneous Flow Investigation, Remediation, and Capital Improvement Projects:  This map 

includes sewer projects that have been accomplished within the reporting period and 
projects that are planned following the reporting period.   During the reporting period the 
City completed its Sewer System Evaluation Survey (Phase I), and started construction on 
the Beech and Hazel Street Area Sewer Separation Project, and a Combination Manhole 
Separation Project. The location of the Separation project and the combination manholes to 
be separated are noted on the map.       
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The “Base Map”, Map 1 of 4, which has been omitted from this submission, has been reserved 
for future updating, as required, and Maps 2 thru 4 (Infrastructure – 1 thru Extraneous Flow 
Investigation, Remediation, and Capital Improvement Projects) have retained their prior sheet 
enumeration. 
 
During the reporting period, the City completed Phase I of its SSES Scope of Work that was 
submitted August 12, 2016, and approved by EPA and the MassDEP on August 30, 2016.  The 
meter sub-basins in which work was conducted are noted on the attached map (“Extraneous 
Flow Investigation, Remediation, and Capital Improvement Projects”).  The City’s Engineering 
Consultant, Wright-Pierce, also submitted, on behalf of the City, the City’s Sewer Hydraulic 
Model Report, in December 2016, to EPA and the MassDEP for review and approval. 
 
Other activities include numerous sewer repair projects.  Also, contained on this “Extraneous 
Flow Investigation, Remediation, and Capital Improvement Projects” map is the City’s current 
status of its sewer cleaning and CCTV program.  Pipes are color coded based on their condition 
rating.   
 
The City is working diligently to separate its combined sewers.  In early 2013 the City reported 
71,097 feet of combined sewer pipe in its system.   Following the CSS 2B and 3C Project and the 
CSS 4D Project, the City reported 55,855 feet, or approximately 10.58 miles of combined sewer 
remaining in the City.  The next planned reduction of combined sewer is the Hazel Street Area 
and Beech Street Separation Project, which was awarded in August 2016, with a Spring 2017 
start of construction.   

 
 

Capacity, Management, Operation & Maintenance (CMOM) Related Activities, and 
Geographical Information Systems (GIS) Maps     
 
The collection operators continue to make progress with CCTV inspections and condition 
coding all 143 miles of sewer pipe within the City.  By the close of the reporting period, the City 
had condition coded 80.1% of its sewer system.  Production has slowed somewhat on CCTV 
operations, as the vast majority of pipes remaining to be coded are difficult to access easements, 
egg shaped pipes, the main interceptor sewer, or odd shaped brick pipes.  Numerous manholes 
were also inspected during this reporting period.  During manhole inspections, sewer CCTV 
work cannot be completed. In addition, numerous spot repairs were conducted.  During spot 
repair operations CCTV operations are suspended, due to the staffing need for more crew 
members to conduct the repairs. 
 
Despite the slowed production this past period, it is anticipated that the City will likely 
complete full condition coding of the system in 2017, as two crews are now being fielded on a 
daily basis, with one crew dedicated to CCTV work.  In addition, the City is considering 
outsourcing condition assessment of the main interceptor sewer, and large egg shaped sewers 
due to the difficulties and risks associated with this work.  Due to the large amount of flow in 
these pipes, the City is considering using an alternative technology such as sonar and electro-
scanning to ascertain pipe condition.  In addition to the below tabulation of sewers cleaned and 
CCTV’d to date, a graphical representation of the progress on this effort is attached to this 
report. 
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The following includes the cleaning and CCTV status of the City’s 24 sub-watershed areas.   
 

SEWER MAIN INSPECTION TOTAL LENGTH INSPECTED 
TO JANUARY 31, 2017 

Area 
Number 

Total Cleaned and 
CCTV'd (LF) 

Total Sewer 
Pipe (LF) 

Area Percent 
Completed 

1 22,833 55,628 41.05% 
2 17,169 21,086 81.42% 
3 27,486 48,907 56.20% 
4 31,554 42,998 73.38% 
5 24,047 30,682 78.37% 
6 13,540 18,713 72.36% 
7 15,083 17,423 86.57% 
8 23,165 23,916 96.86% 
9 21,038 25,065 83.93% 

10 12,231 19,429 62.95% 
11 17,876 28,383 62.98% 
12 19,103 20,211 94.52% 
13 31,141 40,656 76.60% 
14 31,382 33,387 93.99% 
15 30,064 31,520 95.38% 
16 29,440 30,902 95.27% 
17 25,645 39,349 65.17% 
18 48,259 51,201 94.25% 
19 18,292 19,907 91.89% 
20 40,657 45,242 89.87% 
21 24,029 25,172 95.46% 
22 44,163 44,634 98.94% 
23 16,439 18,966 86.68% 
24 17,394 18,295 95.08% 

Totals in Feet 602,030 751,672 80.1% 
Totals in Miles 114.0 142.0 80.1% 

 
 
The following table summarizes manhole inspections to date:  

 
SEWER MANHOLE INSPECTIONS THROUGH JANUARY 31, 2017 

Area 
Number  

Total 
Inspected 

Total 
by Area 

Area Percent 
Completed 

1 21 213 9.86% 
2 0 98 0.00% 
3 0 232 0.00% 
4 48 216 22.22% 
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5 13 146 8.90% 
6 0 96 0.00% 
7 0 96 0.00% 
8 0 122 0.00% 
9 1 132 0.76% 
10 0 85 0.00% 
11 0 132 0.00% 
12 0 91 0.00% 
13 5 220 2.27% 
14 0 168 0.00% 
15 0 136 0.00% 
16 0 151 0.00% 
17 0 192 0.00% 
18 0 257 0.00% 
19 0 107 0.00% 
20 0 212 0.00% 
21 0 130 0.00% 
22 0 206 0.00% 
23 0 99 0.00% 
24 0 73 0.00% 

Manhole Totals 88 3,610 2.4% 
 
 
It should be noted that the above summary of sewer manhole condition assessment inspections 
only includes those performed by City personnel.  In the next Semi-Annual Report, we will 
update this tabulation to include both the newly inspected manholes (during the February 1, 
2017 to July 31, 2017 period) and those past inspections performed by the City’s engineer 
(Wright-Pierce), that was conducted in conjunction with past projects, including CSS 4D, the 
field investigative work associated with the hydraulic model development and the SSES Phase 
I, and with the Beech and Hazel Streets Sewer Separation Project.  
 
As seen in the attached graph, our CCTV production has slowed the last three reporting 
periods. The previous two reporting periods realized low production due to understaffing, 
however the current reporting period experienced a slowed pace of production, as only 
difficult portions of the system to inspect remain.   The vast majority of areas remaining to be 
inspected are difficult to access easements, the main interceptor sewer, or odd-shaped brick 
pipes.    Pipe inspection reports are being generated by the collection operators and are being 
scanned, named and filed, and linked to the sewer main assets. These reports include the 
condition code of each sewer pipe cleaned and CCTV’d.  To date there has been a total of 3,222 
pipe inspection reports generated and linked to sewer mains throughout the City’s 24 
watershed areas. 
 
During the reporting period, the City has put itself into position for upgrading our 
CCTV/Condition coding software from GraniteXP to GraniteNET.  With the purchase of the 
new camera van system, the City was eligible to upgrade to the newest CCTV software  
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provided by CUES for a few thousand dollars.  The City has paid for this new upgrade, and 
also has a 3-day scheduled training program with the manufacturer’s representative for the 
new software.  At this time, the City is finalizing a quote with Cues for the addition of a tablet 
with a GraniteNET Manhole Inspection Module.  Once the quote is finalized, the City will 
implement its upgrade to GraniteNET.  The City was also waiting on initiating the 
CCTV/Condition coding software, in order to determine how GraniteNET would integrate 
with its purchase of InfoMaster by Innovyze for Asset Management (see “Asset Management” 
discussion below).  
 
The City made some progress with manhole inspections during the reporting period, as shown 
in the above table.    The City’s Engineering Consultant (Wright-Pierce) inspected hundreds of 
manholes during the previous reporting period as part of the SSES Phase I Work, and will 
inspect additional manholes in the next reporting period under SSES Phase II Work.  During 
the reporting period, it was also determined that the manhole inspections conducted under the 
SSES Work can be imported with ease into the City’s inspection database.   The SSES work is 
discussed in greater detail in the following sections.  
  
 
Global Positioning Satellite (GPS) System Update    
 
Among other assets, the City is locating all of its sewer manhole, drain manholes and catch 
basins with its Leica GPS unit.  To date the City has located the following assets: 
 
• 3,485 sewer manholes out of 3,610 (From record drawings) – 96.6% completed. 
• 1,802 drain manholes (out of an unknown total). 
• 3,458 catch basins (out of an unknown total). 
• 579 ground shot locations. 
• 301 other asset types. 

 
 
Service Call Activities     
 
The Collection Operators have been performing service calls for system users with blocked 
service laterals.  Often the problem is a private matter, as sewer service laterals are private 
ownership (not City-owned) and the City is not responsible for blockages in private sewer 
laterals.  Nonetheless, the City responds to all calls to determine the cause for the blockage 
because the cause of a problem for a service call is unknown until the City can investigate the 
call.  Manholes in the street are inspected for surcharging.  Inspection frequently includes 
cleaning the line where the private lateral enters blindly into the public sewer and occasionally 
includes CCTV’ing the line to look up the private lateral for blockages.  If the issue is a private 
ownership issue, the City will inform the customer that a private infrastructure issue exists and 
the customer should call a private sewer service or plumbing company.   
 
Following a response to a service call, the collection operators fill out a Service Call Inspection 
Form which is then inputted in to the City’s call-logging software, “See-Click-Fix”.  SeeClickFix 
creates a record of the service call including the issue, the date and time, the name and address 
of the customer, the details of the request and notes on how the matter was handled.  If work  
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was performed at the site, SeeClickFix allows entry of who performed the work, and what time 
the work was completed.  The major benefit of SeeClickFix is the ability for residents and 
business owners to interact with City officials. Constituents can initiate an issue, can see that 
the City has responded to an issue, and see when an issue is resolved.  Also included is a 
commenting feature which allows residents to express additional information on an issue.  
 
To date, our experience with the SeeClickFix system has been useful in creating an electronic 
tracking system of service calls.  During the next reporting period, Wastewater will be 
implementing the “Work” feature within SeeClickFix.  This feature will allow for the assigning 
and management of work orders and tasks.   
 
 
Asset Management   
 
Within the previous (August 2015 – January 2016) reporting period, DPW Wastewater Division 
adopted the “Asset Management” philosophy and approach to sustain levels of service, while 
minimizing risk of failure and the corresponding consequence of failure that could result from 
the failure of a City wastewater infrastructure asset.  This methodology will go hand-in-hand 
with capital planning and financial sustainability of the Wastewater Enterprise, and will help to 
prioritize and focus the financial resources towards the renewal of assets.  During the previous 
reporting period, the City contracted with Wright-Pierce to assist the City in setting up an 
Asset Management Program for its sewer system and treatment plant.  As part of the Contract, 
Wright-Pierce and the City investigated multiple software platforms that could replace 
Cartegraph and its service request capabilities, but also provide Asset Management benefits.  
At the end of the reporting period, the City had scheduled two vendor presentations:  Innovyze 
for its InfoMaster software program, and Cues for GraniteNET.  After the presentations, 
Wright-Pierce provided a technical memorandum report to the City.  Since the conclusion of 
the screening process of potential software programs, the City, through its Purchasing 
Department, is pursuing the procurement of the InfoMaster software program. 
 
Also within the reporting period, DPW Wastewater was informed by the City’s insurer 
Massachusetts Interlocal Insurance Association (MIIA), that Wastewater has been a selected 
recipient for $10,000 in grant funding, through MIIA’s FY-17 “Risk Management and Loss 
Control Grants” program, for partially funding the Asset Management software procurement. 
 
The City anticipates that the procurement, development, implementation and training for the 
InfoMaster software program will take place within the next reporting period. 
 
 
Beech and Hazel Streets Sewer Separation Project 
 
The Hazel Street Separation Project was conceptualized as the result of the closure of CSO-036 
at 98 Laurel Street, and possibly CSO-007 at Riverfront Park.  When the Contractor closed CSO-
036 during the Summer of 2013, as part of the CSS 2B, 3C and CSO 038 Modifications Project, 
the City experienced an SSO at this site shortly thereafter.  The City investigated this matter 
and discovered 13 additional catch basins in the Hazel Street area, upstream and tributary to  
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CSO-036, tied into the system.  The 12-inch pipe at the CSO regulator did not have the capacity 
to handle the flow.    
 
Due to time availability constraints of in-house staff, the City contracted Wright-Pierce to 
design, bid, and provide construction phase services for sewer separation within the Hazel 
Street area and Beech Street area.  Upon Wright-Pierce’s initial investigations in the previous 
reporting period, they identified the Hazel Street area separation might be larger than initially 
assumed.  During the previous reporting period, Wright-Pierce determined that numerous 
additional areas of combined sewer contributed to the CSO-036 catchment area.  These areas 
consisted of combined sewer on Wilson Street, Pratt Road, and Hazel Street.   
 
During the previous reporting period, bids were received for the project on July 28, 2016. 
 
During the current reporting period, bids were reviewed, and the City transmitted the request 
to the MassDEP – Division of Municipal Services on August 26, 2016, for authorization to 
award the construction contract, as is required for Clean Water State Revolving Fund financed 
projects.  On September 6, 2016, the City received authorization to award the construction 
contract, to the Contractor (Baltazar Contractors Inc.), and the contractual “Notice of Award” 
was sent to Baltazar on September 20, 2016.  The Contract Agreement, between the City and 
Baltazar, was executed on October 3, 2016.  The pre-construction conference was held on 
October 4, 2016, at which the contractual “Notice to Proceed” was issued to Baltazar.  The 
Notice to Proceed contractually memorialized the commencement of construction days to begin 
on October 6, 2016. 
 
By the “Beech and Hazel Streets Sewer Separation” Contract’s Contract Days, the Project is to 
be substantially complete within 380 consecutive calendar days, on or before October 21, 2017, 
and is to be final complete within 410 consecutive calendar days, on or before November 20, 
2017. 

 
 
Intermittent Stream Connections to Sewer     
 
In accordance with Paragraph 25 of the Consent Decree, the City issued a report in March 2014 
stating the City was unaware of any intermittent streams that were connected to its sanitary 
sewer system.  On May 13, 2014, the collections crew discovered an intermittent stream 
associated with 42 Highview Street.  Record drawings indicate a culvert entrance to the 
sanitary system in the middle of the backyard of this property.  This culvert entrance no longer 
exists as the owner filled in the backyard to extend the lawn and garden.  In order to make 
these improvements to the yard, the owner built a new culvert upstream at the edge of his 
improvements and piped the stream underground to connect to the old culvert.  This relocated 
culvert entrance was not recognized by the City’s consultant when performing the sewer 
separation design for Areas CSS 1, 2 and 3, in 2004.  As a result, the City performed separation 
of this street but the intermittent stream remains connected to the sewer.  
 
The City is in the process of investigating the feasibility of removing this intermittent stream 
from the sewer to the drain.  Upon CCTV’s inspection of the culvert pipe, it was discovered 
there are three lateral connections coming from the direction of 42 Highview Street.  Dye  
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testing this home will be the next step to assess connectivity, but the home is abandoned and 
efforts to track down the owner have failed.  The Wastewater Division will work with the 
City’s Board of Health in the next reporting period to coordinate property access.  The City is 
will attempt to enter the home and conduct a dye test within the next reporting period, 
assuming entrance to the home is granted.  A plan for separation will follow shortly thereafter.    
 
Two intermittent streams run in high groundwater conditions or wet weather on Beech Street.  
These streams runoff the adjacent hillside and into catch basins which enter the combined 
sewer on Beech Street.  With the completion of the Beech Street Separation project, which is 
now under contract, these streams will be directed to the new storm sewer system.   
 
 
Meter Maintenance     
 
The City has been maintaining its 13 flow meters located at regulator manholes throughout the 
reporting period. Current meters include 13 ADS Triton Flow meters.  The two tables below 
include the reporting period’s summary of overflows.  The reporting period is from August 1, 
2016 to January 31, 2017.  In accordance with Paragraph 70, Subparagraph d. of the Consent 
Decree, the City recorded 77 CSO events and total overflow volume of 2,442,351 total gallons.  
At the risk of penalty, the City certifies that it has performed all calculations in good faith.  
Additional data shown in Table 1 and 2 includes notes on whether or not the meter was broken 
for a time during the reporting period.  During the reporting period, the City had excellent 
meter coverage, with some meters experiencing 100% uptime.     

 
Table 1 -  Triton Meters for Reporting Period August 1, 2016 to January 31, 2017 

 

Meter Location Events 
Volume 

(Gallons) Notes: 

CSO-004 Cleghorn St. at Oak Hill Road 5 54,000  

CSO-007 Cushing St. at Riverfront Park 1 77,079 Possible closure after Hazel Street 
Project. 

CSO-010 Main St. at River St. 6 113,000 Issues with meter connectivity 
and data recording.  

CSO-032 543 Main St. at Post Office 9 248,000 Battery issues for a month. 

CSO-036 98 Laurel St. 7 297,000 Will be closed at end of 2017 after 
Hazel Street Separation project.  

CSO-039 Water St. at Walnut St. 11 817,000 

Likely next combined sewer area 
to be targeted for separation due 
to bridge replacement at 
regulator. 

CSO-041 Benson Rd. near Falulah St. 4 260,464 

Pipe undersized and substantial 
inflow in contributory area. No 
known combined sewer 
upstream.  
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CSO-45 Main St. at Oliver/Putnam St. 18 1,816,000  

CSO-048 85 Water St.  2 28,970 
High inflow in contributory area. 
No known combined sewer 
upstream.  

CSO-064 Water St. Easement at former 
“Halloween World” 9 1,544,378 

Regulator on main interceptor 
sewer. Inflow removal upstream 
necessary for closure.  

CSO-076 Birch St. at Heywood St. 2 180,882 

Pipe undersized, and suspected 
high I/I in contributory area. No 
known combined sewer 
upstream.  

CSO-83 Main St. at Prichard St. 5 147,855  

 Totals 77 5,337,565  

 
 

In the previous reporting period, the City replaced all of the older Flow Alert meters with the 
Triton+ Meters that were purchased during 2015 Flow Monitoring Period.  The City has 
realized the benefits of the upgraded system, with a substantially higher meter uptime and 
accuracy.  The City has also been servicing the meters on a roughly 3-week basis to maintain 
the meters in optimum condition.   
 
The City’s existing rain gauges (RG-1 and RG-2) were approximately 15 years old, with 
outdated and unreliable technology.  During the reporting period, the City traded in the old 
rain gauges for a new ADS RainAlert III Rain Gauge and placed it on the DPW roof, where the 
Sewer Collections Team is located.  The location of the new rain gauge location is ideal, as it is 
centrally located in the downtown area where the majority of CSO Regulators are located.  The 
previous rain gauges were at Fire Stations which led to difficult access as the stations are only 
occupied intermittently by firefighters.   

 
During the current reporting period, the City held Web-Ex trainings with ADS Environmental 
on methods for calculating overflow volumes using the ADS Profile Software.  With this 
training, the ease and accuracy of CSO reporting has substantially improved.   
 
The City has also been working to execute an On-Call Agreement with ADS Environmental 
Services, to provide services and expertise on an “as-needed” basis to the City. By having a 
contract in place, with the City will be able to have ADS respond to meter sites that are having 
issues beyond the capability of the City’s staff to troubleshoot.  
  
 
Sewer Structural Repairs    
 
During the reporting period, the City conducted numerous spot repairs to strengthen the 
structural integrity of its sewer system.  The spot repairs conducted were:  
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• Replacement of 15-linear feet of 10-inch diameter collapsing clay sewer on High Street.  
• Replacement of 10-linear feet of 10-inch diameter clay pipe on Summer Street due to 

collapse.  
• Replacement of 12-linear feet of 8-inch diameter clay pipe on Westminster Street (Route 

2A) due to a structural defect which caused a rag ball, which led to an SSO.  
• Replacement of 137-linear feet of 8-inch diameter clay pipe on Westminster Street 

(Route 2A), which was identified for replacement in the previous reporting period due 
to a severely deteriorated condition.  

 
Other collection system repair improvements performed in the period include: 

• Replacement of 17 frames and covers that were defected or contained vent holes.  
• Installation of two back-flow preventers in the Ray Ave neighborhood to protect 

against SSOs due to sewer surcharging.  
 

During the reporting period, the City entered the final phases of executing a contract with FR 
Mahoney to install a HighTide monitoring system at the Cobbler Drive Pump Station.  The 
HighTide system is currently in place at the Sawyer Passway Pump Station, and has performed 
very well.   Installing a HighTide system at the Cobbler Drive Station will allow for monitoring 
of pump performance and alarms via a hosted-website.  The City will also save approximately 
$700 per year on cell connectivity charges.  
 
 
Post Construction Monitoring Plan   
 
Within the previous reporting period, in late May 2016, the City was approved to proceed with 
the Post-Construction Monitoring Plan (PCMP) field sampling program.  Prior to the ending of 
the reporting period, the City conducted the initial sampling run, during a “dry-weather” 
period, in order to become comfortable with the procedures, sequence and order of sites 
sampling, without the added variable of a wet weather event.  Since approved to commence 
with this work, the City has been hampered with respect to “wet-weather” sampling, due to 
the unusually dry weather the area has experienced.  Within the PCMP sampling time frame of 
June 15th to November 15th, the City was able to conduct two (2) full sets of qualifying dry-
weather samples and one (1) full set of qualifying wet-weather samples.  The City anticipates 
that the requisite number of dry-weather and wet-weather will be performed within calendar 
2017, such that the Post-Construction Monitoring Report (PCMR) shall be submitted for review 
and approval with the February 2018 Semi-Annual Remedial Measures Report Submission. 
 
 
Emergency Response Plan     
 
The City’s Emergency Response Plan, submitted in August 2011, and last revised in January 
2012, has been distributed to all collection system operators and copies are maintained in each 
vehicle for quick reference.  This document is a “living/breathing document” subject to 
updates at any time.   
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Under separate cover, updates to the Long-Term Sewer System Long-Term Sewer System 
Preventative Maintenance Plan (LTSSPMP), Priority Cleaning Plan (PCP), Routine Cleaning 
Plan (RCP), and the Emergency Response Plan (ERP) will be provided. 

 
 
Hydraulic Model     
 
As required under Paragraphs 41 through 46 of the Consent Decree, the City is required to 
develop a hydraulic model for all pipes in the City 12-inches and larger.  During the previous 
reporting period, the engineer finished entering the flow data into the hydraulic model.   The 
model was calibrated for both dry weather and wet weather based on 2015 flow data.  The 
calibration results showed that the model predicted flows that matched the actual flow meter 
data.  The engineer then ran a verification storm to confirm the results of the calibration.  The 
engineer has begun running model simulations for design storms.   
 
During this reporting period, the engineer completed the model simulations.  The hydraulic 
model report was prepared and submitted to the City, the MassDEP, and EPA by December 
31, 2016.  The engineer is reviewing the MassDEP and EPA comments on the hydraulic model 
report. 
 
 
Sewer System Evaluation Survey   
 
As required under Paragraphs 26 and 27 of the Consent Decree, the City is required to submit a 
SSES Scope of Work (SOW) for approval, to conduct an SSES in accordance with the approved 
SSES SOW, and to submit a SSES report for approval by EPA and MassDEP.  The City 
submitted the draft SSES SOW before December 31, 2015 deadline.  EPA and MassDEP 
approved the draft SOW and gave the City permission to perform the Phase 1 SSES work this 
year.  The final SSES SOW was submitted August 12, 2016 to EPA and MassDEP. 
 
The City’s engineer has completed the SSES Phase 1 tasks this summer, and the SSES Phase 1 
Report was submitted to EPA and the MassDEP on January 11, 2017.  The SSES Phase 1 tasks 
included: 

• Inspecting 566 manholes, 
• CCTV inspecting over 35,000 linear feet of pipe, 
• Smoke testing approximately 130,000 linear feet of pipe, 
• Dye testing 31 catch basins, 
• Conducting 184 building inspections, 
• Conducting 120 night flow isolations, and 
• Installing and maintaining a short-term micro-basin flow meter. 

 
The SSES Phase 2 work is anticipated to commence in Spring 2017 (within the next reporting 
period). 
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Combination Manholes Program     
 
There was one rain event (October 21, 2016) during the reporting period that has met the 
criteria necessary to perform inspections (2-inches in a 24-hour period). 
 
Since 2008 there are a total of 479 flow transferences to either the drain side, or sewer side of 
the manholes.   These overflows are taking place in a total of 214 combination manholes as 
there have been multiple events observed at some manholes.  Attachment 1 includes all 
combination sewer manhole checks in the remaining combination manholes.  
 
The NPDES permit states that the City has two years to fix CMHs if they show evidence of 
transference.  The City is prioritizing CMHs that transfer sanitary water to the storm drain over 
CMHs that transfer storm drain water to the sanitary sewer.  As a result, the City will first 
prioritize those manholes that show evidence of transference to the drain side of a manhole.  
 
During the reporting period, decent progress has been made on separating combination 
manholes throughout the City.  The City, using in-house capabilities, separated three 
combination manholes.  The City also utilized the City’s Chapter 90 Paving Contractor to 
separate a combination manhole in a street that was being paved.  During the Contract period, 
the City also executed a contract to separate 13 combination manholes.  During the reporting 
period, the construction had started under the contract and two manholes were separated 
before winter shut-down.  All manholes separated during the reporting period, and also all 
manholes planned to be separated during the next reporting period are noted on the 
“Extraneous Flow Investigation, Remediation, and Capital Improvement Projects” map.  
During the reporting period, the following combination manholes were separated: 
 

CMH 
No. 

Sewer Sub-
Area 

Location 

328 5 18 Read Street 
323 14 657 Pearl Street 
324 14 683 Pearl Street 
321 13 Mt. Vernon Street, 200 Feet uphill from Blossom Street 
26 1 Belmont Street @ Norval Street 
27 1 Belmont Street @ Saint Paul Street 

 
The City is in internal discussions of possibly reorganizing its approach to combination 
manhole separation during the next two years.  The City has received very favorable pricing 
under its Chapter 90 Paving Contract, with costs about 50% less, on average, than the current 
Combination Manhole Separation Contract.  With the Water Division planning water work on 
streets with combination manholes, the City is considering conducting an integrated planning 
and cost saving approach by separating combination manholes on these streets using the 
Chapter 90 Contract, prior to a full width reconstruction of the roads.  
 
The City also has plans to separate additional combination manholes using DPW crews, many 
of the combination manholes are shallow in depth, and simple in separation.  In the coming  
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reporting period the City expects to make significant progress in separating additional 
manholes.  
   
 
Status of Regulators and Outfalls     
 
During the reporting period, the City did not make any adjustments to regulators, as significant 
adjustments were made in the previous reporting period.  In the coming reporting period, the 
City plans to make adjustments to maximize the collection system capacity at Regulators 064 
and 083.  Additional combined sewer separation work and inflow removal is required 
upstream to close this regulator.  With the completion of the sewer system hydraulic model 
near the end of the reporting period, the City intends to utilize the model as a tool in 
determining how much combined sewer separation and inflow removal work is necessary for 
closure of each of various regulators.   
 
 
 
B. POTW TREATMENT PLANT  
 
 
Chemically Enhanced Primary Treatment (CEPT) Upgrade Project  
 
The consultant engineer has assisted the City in getting the documentation of the changed 
default settings of the VFDs, and various outstanding SCADA and control-related issues.  The 
O&M manual was provided to the City, and project record drawings have been received by the 
City for the CEPT Project.  Future reporting on this Consent Decree project will be limited to 
the operational comment updates, as noted in the following paragraph. 
 
Plant operations have implemented a continuous CEPT mode, using primarily polymer to 
enhance the removal rates at all times.  Wet weather CEPT operations appears to be 
increasingly effective, and operations staff appear to have addressed process issues that relate 
to low pH.  Plant effluent quality this period are in compliance with the interim 0.5 ppm 
phosphorus limit.  The overall compliance of the treatment operation appears to be 
significantly improved compared to the prior reporting period, but mixed liquor inventory is 
still high, which can impact the secondary system performance.   
 
 
Secondary Systems Upgrades (SSU) Project   
 
During the reporting period, the FEMA Letter of Map Revision (LOMR) became effective on 
October 6, 2016, revising the Flood Insurance Study Report, Flood Insurance Rate Map, and 
Flood Boundary and Floodway Map for the communities of Fitchburg and Leominster, 
Massachusetts, for the affected flood maps. 
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For the SSU Project, filed sub-bids were received on October 25, 2016, and general bids were 
received on November 16, 2016.  The City received the MassDEP – Division of Municipal 
Services required flood insurance policies certificates on December 13, 2016.  The policies 
effective dates run from January 4, 2017 thru January 4, 2018.  The policies were through the 
National Flood Insurance Program, and were for the following buildings within the Easterly 
Wastewater Treatment Facility: 
 

Chlorination Building …………...….….. Policy No. 8705863123 
Blower Building ……………………...…. Policy No. 8705863124 
Process Building & Primary Gallery ….. Policy No. 8705863125 

 
Immediately after receipt of flood insurance policies, the City transmitted the request to the 
MassDEP – Division of Municipal Services on December 15, 2016, for authorization to award 
the construction contract, as is required for Clean Water State Revolving Fund financed 
projects.  On January 5, 2017, the City received authorization to award the construction 
contract, to the Contractor (Waterline Industries), and the contractual “Notice of Award” was 
sent to Waterline on January 9, 2017.  The Contract Agreement, between the City and 
Waterline, was executed on January 23, 2017.  The pre-construction conference was held on 
January 26, 2017, at which the contractual “Notice to Proceed” was issued to Waterline.  The 
Notice to Proceed contractually memorialized the commencement of construction days to begin 
on February 12, 2017. 
 
By the SSU Contract’s Contract Days, the Project is to be substantially complete within 822 
consecutive calendar days, on or before May 15, 2019, and is to be final complete within 974 
consecutive calendar days, on or before October 14, 2019. 
 
 
Long-Term Preventative Maintenance Plan   
 
The Long Term Preventative Maintenance Plan has been implemented and practices and 
protocols contained therein are being carried out. The system is continually being populated 
with new systems and equipment as work is being performed in an effort to build a completed 
history of maintenance procedures.  
 
The plan is also reviewed with any new employees to insure they are familiar with the practice 
and procedures in the plan.  
 
Preventative maintenance work completed between August 1, 2016 and January 31, 2017 
included: 
 
August 2016 
• #3 Primary Basin, Annual inspection – Replaced 1 flight and all wear shoes (August) 
• Emergency Generator – Replaced Batteries (August) 
• 1st Stage #3 RAS Pump – replaced coupling Element (August) 
• HVAC System – Replaced Chiller Compressor (August) 
• #1 Aeration Grit Chamber – Cleaned, removed grit and rags (August) 
• 1st Stage #1 RAS Pump – replaced coupling element (August) 
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• Hypochlorite Transfer Pump, in the CEPT Bldg. -  replaced O-rings & clamps (August ) 
• West Plant Lift Station – replaced check valves, rebuild air release valves (August) 
• Completed 65 preventative maintenance work orders and 27 demand work orders 

(August) 
 
September 2016 
• #2 Primary Basin, Annual inspection – replace wear shoes (September) 
• 1st Stage Aeration Blower #4 – Replaced motor, installed motor Terminator (September) 
• Duall Odor Control – Changed Belts (September) 
• #1 Sodium Bisulfite Pump – Repaired Leak (September) 
• Process Wing Interior – painting (September) 
• Building #6 -  replaced roof vent fan belts (September) 
• Water Champ – Scheduled Maintenance (September)  
• Completed 54 preventative maintenance work orders and 21 demand work orders 

(September) 
 

October 2016 
• Aeration Basins Poly Lines – flushed all lines (October)  
• #4 Sampler – Replaced peristaltic pump hose (October)  
• Fournier Press SC-1 Screw Conveyor – replaced liners, weld shaftless screw at adaptor 

plate (October) 
• Chlorination Hypo Pump #1 – Replaced Peristaltic Pump Hose (October) 
• #2 Plant Air Compressor – replaced condensate drain piping (October) 
• Painted – Yard hydrants, Fire hydrants, and Valve risers (October) 
• Bay #4 Screw Conveyor – Weld Broken Screw (October) 
• #2 TWAS Tank – Run New conduit and wiring to feed Vaughn Pump (October) 
• Boiler Condensate System – repair McDonald Miller Level control Valve (October) 
• #1 Aeration Blower – Replace Coupling Element (October) 
• West Plant #4 & #5 Transformer – serviced (October) 
• Wet Well Pump - Replaced seal water lines (October) 
• Completed 62 preventative maintenance work orders and 25 demand work orders 

(October) 
 

November 2016 
• #1 Gravity Thickener – Replace spray water piping (November) 
• HVAC Southeast Air Handler – Replaced Steam Coil (November) 
• Electrical Manholes – Remove covers pump out water (November) 
• Blower Building Foul Air System – Replaced box filters (November) 
• #1 & #2 Gravity Thickeners – Drained, removed rags, clean and evaluated. (November) 
• Fire Alarm System – replaced batteries #55 power supply (November) 
• #1 Primary Sludge Grinder – disassembled cleared rag ball (November) 
• Completed 51 preventative maintenance work orders and 22 demand work orders 

(November) 
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December 2016 
• 1st Stage #1 RAS Pump – Replace brushes in magnetic clutch (December) 
• 1st Stage #2 Clarifier – Repair skimming arm (December) 
• Final Effluent pH Probe – Replace probe (December) 
•    #1 Gravity Thickener Hypochlorite Pump – replace supply hose (December) 
•    Fourier Press Screw Conveyor SC-1 – weld broken conveyor screw (December) 
•    Plant Air Compressor – replaced motor, sheave and motor bolts (December) 
• 1st Stage #1 RAS Pump – replaced brushes in mag clutch (December) 
•    Admin Wing Drain Line – Cleared line of debris (December) 
• Locker Room/Shower – Painted walls, lockers and applied floor coatings (December) 
• Maintenance Shop Overhead Door – Replaced (December) 
• Completed 56 preventative maintenance work orders and 15 demand work orders 

(December) 
 
January 2017 
• #3 Primary Basin – Replace wear shoes (January)  
• Press Room Air Handler – repaired circulating pumps (January) 
• #4 Sample Shed Chlorine Analyzer – Replace stepper motor (January) 
• #1 Transfer Pump West Plant – Replaced rear motor bearing and fan (January) 
• #1 Gravity Belt Thickener (GBT) – Replaced bearing on guide roll (January) 
• West Plant Transfer Pumps – Serviced check valves (January) 
• Primary Basins #1, #2 and #3 – replaced oil in Rotork Skimmer Actuators (January) 
• #1 Septage Receiving Station – replaced key pad (January) 
• #1 Boiler – Replaced high pressure gas valve control actuator and vent solenoid. (January) 
• #2 Boiler – Replaced broken linkage (January) 
• Degritters – Started  demolition (January) 
• #2 Fournier Started Rebuild (January ) 
• Completed 58 preventative maintenance work orders and 26 demand work orders 

(January) 
 

 
Other accomplishments of note include:   
 

Anaerobic Digestion Facility Feasibility Study, for Siting at the Westerly Wastewater 
Treatment Facility.   
 
In the previous reporting period, DPW Wastewater briefed the Mayor on the Final Feasibility 
Report and the next steps if the project was to go forward.  Due to a flaw/deficiency in the 
Final Feasibility Report deliverable, the financial worthiness as the best financial option for 
the City was not clearly demonstrated.   
 
To date, Wastewater has been unable to attain a decision consensus from the City, concerning 
willingness to pursue this long-term treatment sludge residuals management alternative.  
Wastewater has continued discussions with energy service performance contractor 
representatives, and MassCEC, for an “energy service contract” (or “ESCO”) procurement 
solution for the contemplated anaerobic digestion facility in Fitchburg.   
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Wastewater’s hope is that City decision consensus will be attained in the next planning 
period, so that appropriate long-term planning and budgeting can be made for the City’s 
selected long-term treatment sludge residuals management alternative.   
 
 
City Ordinance Revision, to Strengthen City Code Relative to the Prevention of Fats, Oils, 
and Grease (“FOG”) Discharges to the City Sewer System.  
 
In the reporting period, DPW Wastewater has continued with collaborative teaming with the 
Board of Health, the Building Department, the Economic Development Director and 
representation of City Council, in the updating of City Code (“ordinance”) in order to better 
regulate sewer customer classes that are pervasive FOG generators.  Due to the political 
perception of adversely impacting local business, and being deemed “business unfriendly”, 
the approach has been careful, methodical, and engaged the input of key City Offices and 
City Authorities.  Within this reporting period, Wastewater, Health, Building and Economic 
Development have engaged City Councilors prior to messaging outreach on the subject, prior 
to initiating and controlling the messaging outreach (rather than being reactive to messaging 
initiated from sources outside the City Offices).   
 
Within the next reporting period, Wastewater anticipates, directly engages the affected sewer 
customer stake holders prior to the motion being submitted to Council for changes to the 
ordinance.   
 
In addition, Wastewater is working with the Health Department to develop the data base of 
“commercial kitchen establishments”, who are permitted through the Health Department’s 
permitting, for food production, distribution and sales by way of a mandatory survey 
questionnaire in association with permit renewal applications.  This data base development 
will identify those commercial kitchen establishments, and the best management practices 
(BMPs) implemented to prevent discharge of FOG to the sewers, and the management 
practices being implemented to properly own, operate and maintain those BMPs.  The survey 
questionnaires are scheduled to be sent out in mid-March 2017. 

 
Looking forward to the coming six months, the City plans to:   
 
• Replace the media for the Pure Air odor control (planned to be replaced during the Fall 

2017). 
• Install Paging Phones, Horns and Speakers – CEPT Building, Headworks Grit Chamber 

Room, Headworks Control Room, Headworks Blower Room, Odor Control Room, Blend 
Tank Room and GBT Room. 

• Secondary Systems Upgrades (SSU) Project started in February 2017. 
 
 

Wet-Weather Operations    
 
The City has not introduced any septage or other high strength side streams not associated 
with plant operations during times that any portion of the flow was bypassing the secondary 
treatment system, or during times when a secondary system bypass was likely to occur within  
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two hours. With the implementation of State Point analysis the plant has been able, on 
occasion, to treat flows in the 25 MGD range without the need to bypass and without 
experiencing an exceedance of the NPDES limits.  We are continuing this practice as required 
and will conduct periodic review sessions with plant staff to ensure all personnel are aware of 
wet weather operational procedures. 
 
Since the implementation of the State Point Analysis system, developed by Wright-Pierce, plant 
operations have seen reductions in the length of time of secondary system bypasses, reduction 
in E. Coli violations, and reductions in both BOD and TSS violations of the NPDES permit. 
 
 
 
C. WASTEWATER MANAGEMENT PLAN 
 
 
The Consent Decree requires that the City submit to EPA and the MassDEP for review and 
approval a Wastewater Management Plan (“WWMP”) by July 1, 2018.  In order to comply with 
the milestone schedule, the City is at this time (end of current reporting period, into the next 
reporting period) soliciting engineering services proposals for the scope of work required 
under the Consent Decree.  Additionally, the services solicitation will also more broadly 
include the services typically entailed in a Comprehensive Wastewater Management Plan.  The 
City intends to make an engineer selection early in the next reporting period (before the end of 
March), and to budget for this services fee for the City Fiscal Year 2018 (which begins July 1, 
2017). 
 
 
 
D. ILLICIT CONNECTIONS 
 
 
The City will continue to remove and redirect all confirmed illicit connections identified during 
the Beech and Hazel Street Sewer Separation Project. 
 
 
 
E. INTERIM PHOSPHORUS LIMITS      
 
 
The City has been complying with the interim phosphorus limits contained in Attachment 9b of 
the Consent Decree and have had a 12-month rolling phosphorus average of 0.5 ppm, equal to 
the interim phosphorus limit of 0.5 ppm.  The increase from the last report (0.46 ppm) had been 
caused by the seriously reduced plant flows during the severe water drought the area had 
experienced during this time period.  The City attributes the performance, with respect to 
interim phosphorus limits compliance, to contributions from the CEPT primary treatment 
improvements, the State Point system, and the hard work of the plant operations and 
maintenance personnel. 
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ATTACHMENT 1 - COMBINATION SEWER MANHOLES CHECKS 2016
Fitchburg Checks Fitchburg Checks Fitchburg Checks Fitchburg Checks Fitchburg Checks Stantec Checks Stantec Checks
Rain Date:10/21/2016 Rain Date:09/30/2015 Rain Date: 10/23/ 2014 Rain Date: August 9, 2013 Rain Date: April 20&21, 2012-12 April 1, 2008
Rainfall: 3.17  in. Rainfall:  3.12  in. Rainfall:  3.22 in. Rainfall:  2.3 in. Rainfall:  2.8 in. 1st Round 2nd Round
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1 3 Albee St/Belli 1 1 2
1 4 Albee St/Nimitz 1 1 1 1 1 1 1 7
1 5 Albee St/Krysiak Ave Intersection 1 1 1 1 1 5
1 6 399 Albee St 1 1 1 1 1 5
1 7 219 Albee St 1 1 2
1 8 364 Albee St 1 1 1 1 4
1 28 252 Belmont 1 1 1 3
1 40 Canton Street/Valley St Place Easement 1 1 2
1 42 Canton Street, 50 N of Romano 1 1 2
1 43 225 Canton St 1 1 1 1 4
1 86 27 Krysiak 1 1 1 3
1 87 56 Krysiak 1 1 1 3
1 91 Leyte/98 Normandy 1 1 1 1 1 5
1 92 Leyte/Normandy 1 1 1 3
1 93 37 Leyte 1 1 2
1 94 18 Leyte 1 1
1 95 52 Leyte 1 1 1 1 4
1 96 66 Leyte 1 1 1 3
1 125 26 Nimitz 1 1 1 3
1 126 Normandy Rd/Office Entrance 1 1 1 3
1 127 Normandy Rd/Office Parking Lot 1 1 2
1 129 62 Normandy Rd 1 1 1 1 1 5
1 131 123 Normandy 1 1 1 1 1 5
1 154 Romano/Belmont 1 1 2
1 155 Romano/Canton 1 1 1 3
1 156 37 Romano 1 1 2
1 167 33 St Paul St 1 1 1 3
1 221 762 Water St 1 1
1 222 792 Water St 1 1 1 1 4
1 223 Water/Krysiak 1 1 1 3
1 224 Water/100 N of Duckmill 1 1 1 1 1 5
1 128 Water St/Normandy Rd Intersection 1 1 1 1 4
1 307 73  Valley St 1 1 2
1 308 95 Valley St 1 1 2
1 309 Easement First CMH 1 1
1 310 Easement Second CMH at Rock 1 1
1 313 49 Valley St 1 1
2 68 Harrison/Margerie 1 1
2 69 238 Harrison Ave 1 1
2 70 246 Harrison Ave 1 1 2
2 71 Harvard/Harrison 1 1 2
2 72 Harvard St/St. Bern School 1 1 1 3
2 121 Mathew St/Boylston St Intersection 1 1 2
3 18 22 Beekman 1 1
3 20 Belmont Street/Mt. Carmel St Intersection 1 1
3 239 38 Birch St 0
3 19 Belmont St/Capone St Intersection 1 1
3 55 76 Everett St 1 1
3 56 Everett St/Maplecrest Ave Intersection 1 1
3 231 Fairbanks St/Everett St Intersection 1 1 2
3 57 44 Fairbanks St 1 1
3 58 Fairbanks St/Maplecrest Ave Intersection 0
3 235 21 Fairbanks St 1 1 2
3 169 Salem/St Ant Church 1 1 1 3
3 232 Salem St/Birch St Intersection 1 1 1 3
3 172 Salem St/Beekman St Intersection 1 1 1 1 4

January 1, 2008
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Rain Date:10/21/2016 Rain Date:09/30/2015 Rain Date: 10/23/ 2014 Rain Date: August 9, 2013 Rain Date: April 20&21, 2012-12 April 1, 2008
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January 1, 2008

3 173 65 Sawyer Passway (Quality Fab) 1 1 1 1 4
3 187 South St/Everett St Intersection 0
3 234 South St/Fairbanks St Intersection 1 1 2
3 326 Boulder Dr between Beemer's and ATM 1 1 2
3 316 Sawyer Passway at Hayden Pass 1 1
4 51 Elm St/Marshall Dr Intersection 1 1 2
4 52 Elm St, 100 S of Mattson 1 1 2
4 53 Elm/Mattson 1 1 1 1 4
4 117 Marshall St/Dr 1 1
5 39 Caldwell St/Arlington St Intersection 1 1
5 146 25 Read St 1 1
5 329 166 Ashburnham Hill Road 1 1
5 330 130 Ashburnham Hill Road 0
5 331 100 Ashburnham Hill Road 1 1
5 332 88 Ashburnham Hill Road 1 1
5 333 36 Ashburnham Hill Road 1 1
5 334 115 Arlington Street 1 1
9 214 Cascade/Plain 1 1 2
9 314 Cascade/Overland 1 1 1 3
 c 322 Westminster/Overland 1 1 2
9 226 Westminster St/Princeton Rd Intersection 1 1
9 227 Westminster St/Eureka St Intersection 1 1 2
10 225 Westminster St, 30' W of Princeton Rd 1 1 2
11 29 Berry St/Hardy Pass Intersection 1 1
11 106 Lunenburg/Berry 0
11 30 38 Berry St 1 1 1 3
11 107 Lunenburg/Perkins 1 1 2
11 108 Lunenburg St/Garland St Intersection 1 1 1 1 4
11 109 185 Lunenburg St/Oakland St Intersection 1 1
11 110 Lunenburg/Redman Pl/171 1 1 2
11 236 Lunenburg St/Linwood Ave Intersection 1 1 2
11 112 37 Mack 1 1
11 113 49 Mack 1 1
11 114 25 Mack Rd 1 1
11 325 Summer/Poplar on N. side of road. 1 1
12 37 Downstream from 50 Brown Ave 0
12 38 Upstream from 50 Brown Ave 0
12 76 Highland Ave/Brown Ave Intersection 1 1 1 3
12 98 Lincoln St/Rogers Ave Intersection 1 1 1 3
12 99 320 Lincoln St 1 1 1 3
12 147 Rogers Ave/Highland Ave Intersection 1 1 2
12 148 Rogers Ave/Brown Ave Intersection 1 1 2
12 233 32 Rogers Ave 1 1 2
13 32 436 Blossom St 1 1
13 33 Blossom/Cresent 1 1 1 3
13 34a 470 Blossom St 1 1 2
13 242 Blossom St/Ryefield Rd Intersection 1 1 1 3
13 100 Longwood/Lyman 1 1
13 101 113 Longwood 1 1 1 3
13 102 Longwood Ave/Caswell St Intersection 1 1
13 104 148 Longwood Ave 0
13 105 95 Longwood Ave 1 1 1 3
13 111 Lyman St/Dudley St Intersection 1 1
13 103 49 Osgood St 0
13 141 Osgood/Longwood 0
13 320 Blossom at Ross 1 1



ATTACHMENT 1 - COMBINATION SEWER MANHOLES CHECKS 2016
Fitchburg Checks Fitchburg Checks Fitchburg Checks Fitchburg Checks Fitchburg Checks Stantec Checks Stantec Checks
Rain Date:10/21/2016 Rain Date:09/30/2015 Rain Date: 10/23/ 2014 Rain Date: August 9, 2013 Rain Date: April 20&21, 2012-12 April 1, 2008
Rainfall: 3.17  in. Rainfall:  3.12  in. Rainfall:  3.22 in. Rainfall:  2.3 in. Rainfall:  2.8 in. 1st Round 2nd Round

Su
b 

W
at

er
sh

ed

CMH# CMH Location D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

D
ra

in
 to

 S
an

ita
ry

Sa
ni

ta
ry

 to
 D

ra
in

Total 
Overflows

January 1, 2008

13 158 91 Ryefield 0
13 159 45 Ryefield 1 1
14 45 18 Charlton Dr 1 1 1 1 4
14 83 Klondike/Lawton 1 1 1 1 1 5
14 84 Klondike/Dartmouth 1 1 2
14 85 Klondike/Thorndike 1 1 1 3
14 238 Pearl/Charlton 1 1 1 1 4
14 317 640 Pearl 1 1 1 3
15 205 Townsend St/Pearl St Intersection 1 1 1 1 4
15 206 Townsend St/JF Highway Intersection 1 1 1 1 1 5
15 207 Townsend St/Normal Rd Intersection 1 1 1 3
15 208 45 Townsend 1 1 1 3
15 209 119 Townsend St 1 1 1 1 1 5
15 210 67 Townsend St 1 1 1 3
15 211 91 Townsend St 1 1 1 1 4
15 212 172 Townsend St 1 1 1 3
15 213 162 Townsend St 1 1 1 1 1 5
15 304 31 Townsend St 1 1 2
18 240 Ellis/Kingsbury 1 1 1 3
18 61 Fairmount St/J Keating Rd Intersection 1 1
18 62 Forest/Paulsons 1 1 2
18 63 Forest Hill Road/Forest Pk Intersection 1 1 1 3
18 64 Forest Hill Rd/Forest Hill Ave 1 1 2
18 315 21 Forest Park 1 1
18 73 Henry St/Rainville Ave Intersection 1 1
18 74* Henry St/Mountain Ave Intersection 1 1
18 75 Henry St/Marion Ave Intersection 1 1
18 118 22 Marion St 1 1
18 144 31 Putnam Pk 1 1 2
18 145 61 Putnam 1 1 1 3
18 149 42 Rainville Ave 1 1 2
18 150 68 Rainville 1 1
18 188 South/Old South 0
18 189 500 Old South St 1 1 2
18 190 480 Old South St 1 1
18 191 Old South St/St. Peter St Intersection 1 1
18 192 Old South/Heywood 1 1
19 151 182 Rollstone 0
19 152 Rollstone/100' Fr Shattuck 0
19 153 Rollstone/Bruce 50 Downhill 1 1 2
19 175 45 Shattuck 1 1
20 241 377 Beech St 1 1
20 12 Beech/Alden 1 1
20 13 429 Beech St 0
20 14 Beech/Delisle 1 1 1 1 1 5
20 15 490 Beech 1 1
20 16 Beech/Legros 1 1 2
20 17 Beech/200 From Franklin 1 1
20 142 Parker/Thurston 1 1
20 143 67 Parker St 1 1
20 228 184 Woodland St 0
20 230 Woodland St/Alden St Intersection 1 1 2
21 44 26 Chabot Drive 1 1 1 3
21 115 427 Maddison 1 1 2
21 116 Madison/Cemetery 1 1 1 3
21 123 44 Miami St 0
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21 176 441 Shea St, 40' NE of Hollywood 1 1
21 77 Hollywood St/Shea St Intersection 1 1 1 1 4
21 178 331 Shea St 1 1
21 179 400 Shea St 0
21 180 Shea/50 SW of Bernard 1 1 1 1 4
21 181 Shea St, 20' NE of Miles 1 1
21 182 5' N of Shea St/Ronald St Intersection 1 1
21 183 5' S of Shea St/Ronald St Intersection 1 1
21 186 303 Shea St 1 1
21 303 381 Shea St 1 1
22 46 Clearview Ave/Foch Ave Intersection 1 1
22 47 24 Clearview Ave 1 1
22 48 174 Columbus 0
22 49 152 Columbus 1 1 2
22 54 70 Elmwood Ave 1 1 1 1 4
22 78 Hope St/Fredette St Intersection 1 1 2
22 79 Hurd/St Andrew 1 1
22 80 60 Hurd St 1 1
22 81 94 Hurd St 1 1 2
22 88 150 Legros 1 1
22 119 39 Maryland Ave 1 1 2
22 120 57 Maryland Ave 1 1 1 1 4
22 122 26 Macdonald Ave 1 1
22 124 Newtonville/Foch 1 1
22 132 Oak Hill Rd/Bernadette St Intersection 1 1
22 133 Oak Hill Rd/Exeter St Intersection 1 1
22 134 Oak Hill Rd/Hurd St Intersection 0
22 135 Oak Hill/Mcdonald 1 1 1 3
22 136 Oak Hill Road/England Ave Intersection 1 1
22 137 Oak Hill Road/Elmwood Ave Intersection 0
22 138 Oak Hill/Daniels 30 feet uphill.  1 1
22 318 Oak Hill/Jeanette 1 1 2
22 139 541 Oak Hill Road 1 1
22 140 570 Oak Hill 1 1
22 157 43 Ronald Ave 0
22 160 St. Joseph St/Pratt Rd Intersection 1 1
22 161 St Joseph/Delisle 1 1 1 1 4
22 162 St Joseph/St Andrew 1 1 1 1 4
22 163 St Joseph/Legros 1 1 2
22 164 153 St Joseph 1 1
22 165 210 St. Joseph St 0
22 166 282 St Joseph St 1 1
22 195 Theresa St/St. Andrew St Intersection 1 1 1 1 1 5
22 196 Theresa/Legros 1 1 2
22 197 Theresa/Deslisle 1 1 1 1 1 1 6
22 198 Theresa St/Hope St Intersection 1 1
22 199 51 Theresa St 1 1 1 1 4
22 200 21 Theresa St 1 1 1 1 4
22 201 80 Theresa St 1 1 1 1 1 1 6
22 202 104 Theresa St 1 1 2
22 203 143 Theresa 1 1
22 204 192 Theresa St 1 1 1 3
22 302 Newtonville/Oak Hill 1 1
22 305 53 England St 0
22 335 24 York Avenue 1 1
22 336 44 York Avenue 1 1
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22 337 61 York Avenue 1 1
23 9 97 Appleton Circle 1 1
23 10 79 Appleton Circle 1 1 2
23 11 97,105,108 Appleton 1 1
23 59 Fairmount/Leroy 1 1 1 3
23 60 532 Fairmount St 1 1 1 1 4
23 89 Leroy St/Clearview Ave Intersection 1 1 2
23 90 Leroy St/Newtonville Ave Intersection 1 1 1 3
23 300 59 Appleton Circle 1 1
23 301 80 Appleton Circle 1 1 2

Totals    91 77 67 41 20 12 37 11 14 6 29 12 33 16 466



DIL
LO

N P
AS

S.

O'
CO

NN
ER

 P
AS

S.

SC
HL

OT
T P

AS
S.

WINTHROPCT.

JAS
EP

H
PL

.

WINTER
TER.

EASTLIN
WAY

ST. PL.

VALLEY

NORWOODCOURT

BROADWAY

PRINCE
ST.

DRIVE

MARSHALL

MIDDLE
STREET

LANE

WATER ST.

LANE

AVE.
BRANDON

STOCKWELL

AVE.

ST
.

DANE ST.

DE
RB

Y

DW
IG

HT

LEGER
ST. L EGION ST LA FLAMME PL.

PL.
KING

ELIZABETH ST. EXT.

PAULSON
TERR.

SHORT ST.

LYMAN

PASS.

BLACKBURN

ROAD

WINTHROP ST.

WILLARD ST.

JOHN
ST.

TUTTLE
ST.

MCDONALD AVE

MARTEL ST.

PA
LM

ER RD
.

RICHMOND ST.

NEWP ORT ST
.

MARYANNA DR.

GERRARD DR.

CLEVELAND ST.

CLARK
AVE.

ST.

NEWTONVILLE AVE.
CLEARVIEW AVE

ST

ELMWOOD AVE
ENGLAND AVE

AVE

LIBERTY C IR.DEPOT

ST

MARYLAND AVE
OHIO AVE

CALIFORNIA AVE
JEANETT E ST

ST

SH
AD

OW
DR

AV
E

PERSHING

LE
RO

Y
ST

FO
CH

AV
E

EX
ET

ER

ST
HU

RD

ST
NO

RF
OL

K
TH

ER
ES

A
ST

FRANKLIN

RD

SHEA

ST
ST. JOSEPH

EDWARD
CHESTER

CLARENDON

STAPPLETON CIR.

BURMA

RD

ST. ANDREW
ST

DELISLE
ST

ST

OA
K 

    
HI

LL
    

  R
D

OA
K

HI
LL

RD

ST

FAIRMOUNT

ST

COL UMBUS

MADISON

DANIELS

W
ILD

WOOD
BO

XW

OOD CIR.

PRATT
ST

PRATT

RD

WALL ST

AMIOT ST

BENOIT
ST

ST
FAIRMOUNT

ST

PLYMOUTH

AVE
ST

ST
ST

ST

HANNIGAN CT

LE GROS
ST

W
OO DLAND

ST

ST

HOME
ST

BEECH
ST

FRANKLIN RD

BE
EC

H
ST

PRATT

RD.

CAUSEWAY

ST

ST
.

ST.

HILL

HI
GH

VI
EW

ST
.

TE
MP

LE

WES
TM

INS
TE

R

WARNER
ST.

WARD
ST.

RO
OS

EV
EL

T
ST

.

WACHUSETT ST. CH
AP

EL ST
.

PL
AIN

ST
.

OV
ER

LA
ND

ST
.

PA
RS

ON

CIRCLE EUREKA
ST.

WESTM INSTE
R

ST.

INDUSTRIAL

R D.

STEVENS

WES
TM

INS
TE

R

HILL

FR
A N

KL
IN

O A
K

H I
L L

RO
AD

RO
LL

ST
ON

E

PR
IN

CE
TO

N 
    

    
    

    
RO

AD

CATHY

ST.

RA
YM

OND CT.

LIONEL
AVE.LEE

AVE.
ALICE

AVE.JANE
AVEGLORIA
AVE.CATHY

ST.

AUTUMN DR.

PEPPER RD.

VINE
ST.

HOLLYWOOD
ST.

HO
LL

YW
OO

D
ST

.

PA
RK

ER
ST

.

MI
AM

I
ST

.CHABOT DR.

ARCH PL.

BEL AIR

DRIVE

GARDNER ST.

LINDA

MILES
ST.

ST.

BERNARD DR.

DARLENE DR.

RONALD ST

HOPE

ST
.

FR
ED

ET
TE ST

.

TH
ER

ES
A

ST
.

MI
CH

AE
L

ST
.

SO
UT

HW
IC

K
ST

.

PO
RT

ER
ST

.

OLD

PR
IN

CE
TO

N
RD

.

AUTHORITY

DRIVE

DE
VE

LO
PM

EN
T

RD.

FIFTH

MASSACHUSETTS

TURNPIKE
ROUTE 2

MT
.

EL
AM

RO
AD

DAMON

ROAD

OLD
DE ER

FI
EL

D
RD

.

ELECTRIC

AVE.

RD.

FOREST PARK
FOR EST HILL AVE.

FOREST
HILL

RD.

MT.
ELAM

RD.

ROLLSTO
NE

ST
.GEORGE

ST.

LO
VIS

A

ST
.

MORAN
HGTS.

BO
UR

QU
E

TE
RR

CLIFTON
ST.

B A GLE
Y

AV
E.

SE N ECA ST.

ELLIS ST.

GLEN

AVE.

OLIN

AV
E.NESTOR

AVE.

PAGE

AVE.

MAP
LEWOOD

DR.

OLIN
DR.

SWAN

WHALON

ST.

SO UTH

ST.

ROA D

RODIMON

AVE.

DAILEYTERR.

ROCKDALE

AVE.

PINARD

AVE

VIEW

CONNORS

ST.

LONGEDGE
AVE.

PATTON

ST.

ABBOTT

AVE.

OLD LEOMINSTER RD.

BE
NSO

N

ST
.

FALULAH

ST.
HAR TF

OR
D ST.

DEV
LIN

PA
SS.

AIRPORT

ROAD

MEL
RO

SE

ST.

MARKET

DOVER

ST.

ST.

SH
ER

IDA
N

ST
.

CRAWFORD

STREET

BLUEB ER
RY

LN
.

CO
BB

LE
R

DR
.

AIRPORT BLVD.

SOUTH

ST.

MEADOWBR OOK
LANE

CRESTVIEWLN.

VALLEY

ST.

CANTON

ST.

LEYT E
RD.

NORMAND Y
RD.

DUCK
MILL

RD.ALBEE

ST.

NIMITZ

BELLI

ROMANO AVE.

ST. PAUL ST.
NORVAL AVE.

ST. PETER
ST.

LONGVIEW
GREENDALE

NEWTON

ST.

KRYSIAK

AVE.

LYMAN
AVE.

ST. RI
TA ST

ST.

CAPONE

ST.

CANTON

ST.
ALBEE

ST.
FAIRLAWN

ST.

LANCASTER

ST.

HE
YW

OOD

ST.

BELMONT
ST.

BIRC H

ST.

BIRC H

PA
SS

.

SALEM

ST.

FAIRBANKS ST.

HO
BS

ON
ST

.

MU
NR

OE
ST

.

EVERETT ST.HENRY

MARION
ST.

MOUNTAIN
AVE.

RAINVILLE
AVE.

ELIZABETH ST.
SPRUCE

ST.

LYNN
ST.

HALE

BOYLE
CT.

HARV ARD

ST.

SMITH
FULTON

ST.

MAVER
ICK

ST.

BOYLSTONST.

CANE
ST.

MATTHEW ST.

ST.

CLYDE ST.

GRANITE

ST.

THOMAS

ST.
BEEKMAN

CLIFF
ST.

MAPLE
CREST

PINE ST.

WA LT
ON

ST
.

WA
LT

ON
ST

.

WILLIAM     ST.

FO
RE

ST

ST
.

WI
NC

H
ST

.

MILK

ST
.

CROSS ST.
PAYSON

ST.SAM UEL ST.

ALLSTON PL.

CHARLES
ST.

FRANCIS
ST.

LAUREL

ST.

WI
LS

ON
ST

.

HA
ZE

L
ST

.

RO
LL

ST
ON

E
ST

.

CHARLES ST.

SHATTUCK ST.

SILVER
ST.

FRANKFO
RT

ST.

KING
ST.

MAPLE
ST. OTIS

ST.

ASH S T.

LIN
DE

N 
ST

.

MI
LK

ST
.

WA
RR

EN
ST

.

BU
RN

AP
ST

.

LEDGE-
MORE ST.

PU TNAM
PARK

SO
UT

H 
 S

T.

ST
.

HURON ST.

ROCKLA
ND

ST.

AL
LE

N
PL

.

FE DERAL ST.

DANIELS
ST.

WALLACE

ALMOUNT

AL
MO

UN
T

RD.

SENNA

TERR.

RD.

RIVER

ST.

WE
ST

ST.
RIVER

ST.

KIMBALL

ST.

LEIGHTON
ST.

SHELDON
ST.

KIM
BA

LL PL
.

BROAD

ST.

CIRCLE
ST.

FRANKLIN
ST.

KIMBALL

ST.

PU
TN

UM
ST

.

LAUREL ST.

NE
W

TO
N

PL
.

CENTRAL

ST
.

BR OOK

GR
OV

E S
T.

WA
LL

AC
E A

VE
.

HA
RT

WE
LL

FO
X

OL
IVE

R

ELM
ST.

PRICHARD
ST.

PRICHARD ST.

ADA MS

ACADEMY
ST. ACADEMY

ST.

ST.
JAY
ST.

SP
R

IN
G 

ST
.

GARNET
ST.

GOODW
IN

MT. VERNON
ST.

BL
OS

SO
M

CRESCENT

CUSHING ST.

ST
.

ST
.

ST
.

MAIN ST.

ST.

BOULDER

DR.

BOULDER

DR.

S T.

CROW
N ST.

PORTLANDST.

WASHING-

TON ST.

WORCESTERST.

RAILROAD
ST.

FIRST ST.

SECON D ST.

MIDDLE
ST.THIRD

ST.

SAW
YER PASS.

WALNUT

S T.

WATER

ST.

NASHUA ST.

MAIN ST.

WE STMINSTER

HIL
L

ROAD

READ ST.

WOOD
ST.WAVER-LY ST.

DA
Y

ST
.

N ST.

CH E R RY ST.

SN
OW

ST.
NO

RT
H

ST
.

M OR
RI

S
ST

.

WI
LL

OW
  S

T.

MY
RT

LE

HI
GH

LA
ND

AV
E.

AV
E.

CO
NG

RE
SS

PL
.

CE
DA

R
ST

.
PA

CI
FIC

ST
.

CL
INT

ON
ST

.

CONC ORD
ST.

CU
LL

EY
ST

.

ORAN GE ST.

ESS

ST.

LUNENBURG

ST.

BRIGHAMPARK

WILMOT
ST.

HOLT

ST.

OAK
ST.

ST.

BEACON

ST.

SC
HO

OL
ST

.

AR LINGTONGODDARD

ST.

CH
E

ST
NU

T
ST

.

HASKELL ST.

MAIN

ST.

VIEW ST.

BO
ND

ST
.

PROSPECT

ST.

ME
CH

AN
IC

N I
C H

O L
S

ST
.

TA
FT

   S
T.

CA
LD

W
EL

L
ST

.

ST.

SEX ST.ES

ELM
ST.

HIGH
ST.

MARSHALL
ST.

DSSIMON ST.

MT. GLOBE ST.DA
VIS

ST
.

HIGHLANDCT.

VILLA
ST.

VICTOR
ST.

JOHNSO N ST.

OMENA
PL.

WEYMOUTH
ST.

INTERVALE

RD.

BE
MI

S

ST.
B ERNA RD

ST
.

RD
.

SUMMER

ST.

RA
Y

PR
OC

TO
R

AV
E.

RD.

ROBERT
ST

PO
PL

AR ST
.

GOODRICH

ST.

JO
HN

F IT
C H

HI
G H

WA
Y

ST.

JACKSON PHELPS ST.

BERRY
ST.

HARDY PASS.

JERRY

ST.

HARRISON
AVE.

LAWRENCE

ST.

ATLANTIC

AVE.

BLUFF
AVE.

KELLEY

LUNENBURG ST.

JOHN FITCH HIGHWAY

OA
KL

AN
D 

ST
.TO

WN
SE

ND

ST
.

EA
ST

ST
.

LINCOLN
ST.

BERKSH-
ST.

CABOT ST.

CL ARK
RD.

RE
DM

AN
 P

L.

IRE

PEARL

ST.MARDEN
ST.

BUTTRICK

AV
E.

KLONDIKE

AVE.

ST.

LAWTON

DARTMOUTH
ST.

AVE.

RO
BI

NS
ON ST

.

THORNDIKE
ST.

PIERCE
FARM

RD.

SHAWNA

ST.

LINCOLN
ST.

RICE
ST.

HOLMAN

ST.

BROW
N

AVE.

ROGERS AVE.

MCKAY AVE.

H I
GH

LA
ND

AV
E.

ROSS

CASWELL ST.
O S G OO

D
ST

. OAKWOOD
AVE.

EA
ST

-
PR

OS
PE

CT
ST

.

MA
RS

HA
LL

ET H IER
ST.

ST
.

EDLEE
ST. CH

AR
LT

ON

ST.

FAIRVIEW
AVE.

GARFIELD
ST.LENOX

ST.

BE
RK

LEY
ST.

NO
RT

H

ST
.

R INDGE

RD.

BLOSSOM

ST.

R YEFI ELD
RD.

MA
RS

HA
LL

ST
.ST.

EL
M

ST
.

JOHN

FITCH

HIGHWAY

WHITTEMORE

ST.

BIGELOW

RD.

PEARL

ST.

GAGE ST.G A
GE PL

.

FIT
CH

HI
LL

A V
E.

LYMAN
ST.

DU
DL

EY
ST

.

LO
NG

W
OO

D
AV

E.W
EN

D E
L L

RD
.

WH
IT

N-
EY

 C
T.

HAWES
ST.

ROLLS

TONE
ST.

FO
ST

ER
ST

.

CO
T TA G E SQ.COT.

AVE.

ASHBURNHAM

H ILL

ROAD

WILLIAMS

RD.

SHELDON

RD.

MCINTIRE

RD.

STICKNEY

RD.

SCOTT

ROAD

AS
HB

Y

WE
ST

RO
AD

FLAT

ROCK
ROAD

ASHBURNHAM

ST.

MCINTIR
E

RD.

ALPINE

ROAD

ASHBURNHAM

HILL

ROAD

CASWELL

ROAD

THURSTON
ROAD

ASHB Y
WEST

ROAD

RINDGE

ROAD

STONEYBROOK
ROAD

VILLAGE

CROSSING
FIS

HE
R

RD
.

FISHER

ASHBY
STATE

ROAD

RO
CK

ROAD

RINDGE

ROAD

ROAD
ROAD

MARSHA LL

RD.

KINSMAN

ROAD

RD.

HIG
H

RO
C K

BR
AN

CH

HIGH

RO
CK

RO
AD

PE
AR

L

HIL
L

RO
A D

STEWERT RD.

AS
HB

Y
ST

AT
E

RO
AD

RO
AD

BILLINGS

ROAD

MATTSON

LOWE

NORTHM-
AN PAS.

PAS.

ME
C H

A N
IC

ST
.

SHATTUCK
ROAD

PH
ILL

IPS
PASS.

VALDALLA
AVE.

OAKDALE
AVE.

GREENHURST
AVE.

ST.

MASSACHUSETTS

STATE

HIGHWAY

ROUTE 2

ST. MARTIN

SH
EA

ST
RE

ET

ST.HASSETT B URNETT
PA.

DONLON CT.

OX
FO

RD ST
.

ST.

LITCHFIELD

BATTLES

AVE.

ARDELL
AVE.

ADIN  ST.

BAMFORD AVE.

AVE.

ST.

KENNEDY

AVE.

BO
NNER

 AV
E.

AUSTIN
NISSILA

AV.

COLUMBIA

BRIER WOOD
DR.

AVE.

DEW E Y ST.

FRANKLIN

AVE.

MI NN EAP OLIS

AVE.

DIXEY

PIE
RC

E A
VE

.

MAINE

AVE.INDIANA
AVE.

ROCKW
ELL

ALLIANCE

AVE.

RALEIGH

AVE.

YALE

AVE.

LOLA

CAREY ST.

MOONL IGHT
A VE .

OV ERL OOK
AVE.

BAILEY ST.

AP
PL

E
TR

EE
HI

LL

NU TTING
ST.

BECKW ITH ST.

TAYLORST.
M UR K LAND

ST.

UPTON
ST.

ST
.

CROCKER

MA
LL

AR
D

DR
.

COLBURN

H UTCHISON ST. DRURY LA.

EVERETT

ST. EXT.

JEFFERYST.

WOODW
ORTH

AVE.

WINDSOR
ST.

BR
AD

FO
RD ST.

BRISTOL

GALE

NORMAL RD.

COOLIDGE
AVE.

LEAM
ST.

JO
SLIN

PL.

WINTER

BRIER
ST.

PIN
E S

T. 
LA

.
AV

E.

DO
UG

LA
S

AST.

VALLEY VIEW CT.VALLE Y

V IEW DR IV E

RI
CH

AR
DS ST
.

KI
NG

SB
UR

Y
ST

.

DRAKE
RD.

BOOTH ST.

PA
RK

ST
.

PL.

CRESCENT

CALDWELL

HGTS.

MERRIAM

PKW.

HARUGARI
ST.

BRUCE
ST.

ENDLOW
ST.

RE
IN

GO
LD

BENNETT  ROAD

MERRILL
ST.

NOCKEGE
ST.NURSERY LANE

FELTON

ST.

COOLIDGE
ST.

HARDING
ST.

DAMON
ST.

UPLAND ST.

TO
WNSE

NDOUTLOOK AVE.

DOANE

MARGERIE

TILTONST.

ST.

ST.

FLORENCE

PINEGROVE

ARCADIA AVE.

MONTROSE

AVE.

U PH A M

ST.

PITTS ST.

AVE.

SUMMIT
ST.

GARLAND

PERKINSST.
LINWOOD

ORCHARD
ST. BRIGHAM ST.

AVE

HARVARD

OREGON

AVE.

AVE.MINNESOTA

MONITOR

ST.

GIB
SO

N R O
AD

KE
ND

AL
L R

OA
D

BURBANK
ST.

ME
RL

E
ST

.

DU
MA

IS

SAARI
PKWY.

PLEASANT

PLEASANT ST.

TER R.

PL
EA

SA
NT AV

E.

BERNADETTE

CENTRAL AVE.

ANITA

DRIVE

WA
TT

S
WA

Y
EL

EA
NO

R 
   S

TR
EE

T

LANE

CA
R R

IE

ANN LANE

LN.

CARLSON

DREPANOS

FR
E D

ER
I C

K
ST

.

ST. CAMILLE
W

O ODLAN D
ST.

BRITTANY

FISHERRO
SE

LA
ND

DR
IV

E

DR.

PROVIDENCE

ST.

RI
CH

AR
DS

ON
RO

AD

RICHARDSON

ROAD

RI
CH

AR
DS

ON
DR

IV
E

HI
GH

RD.

BOUTELLE

KYLE

ROAD

LANE

WAY
JESSICA

NA
PO

LE
ON

 ST
.

CA
RR

IAG
E

WA
Y

RD.

CASCADE ST.

ST
AN

LE
Y

ST
.

BEECH ST. LN.

TAPIO ST.

HANNAH

RD.

H EMLOCK
DR.

ST.
JUD E

BLVD.

LOISE LL E

AVE.

KAYSHA DR.

HILLCREST

SUNRISE
AVE.

C OLONY

LANE

HTS.MARY

MA
CIN

TO
SH

LA
NE

CORTLAND    AVE.

TI
BB

ET
T

CI
RC

LE

LN.
SARAH

PLEASANT

BLAIS CT.

WEBSTER ST.

AIMEE'S
WAY

WAY

BIL
OTTA

HA
RT

LA
ND

AV
E

BU
RN

S
ST

.

PH
ILL

IPS

ST.

SANBO R N

ST.
SPRAGUE

PHILLIPS

AVE.

INSTITUTE ST.

ST
.

ST.

ST.

RD.

TR

E
MO

NT

ST
.

ST.

GR
AN

D

LA.BALTIC
RUSSELL

ST.

FA
RM

ER

ST
.

ST.

FAIRV IE W

WESTMINSTER

MITCHELL

AV
E.

GENEVA ST.

ST.MAYLAND

RI
VE

R

ST.

EATON

ST.NORWOOD

ST.

TERRACE
PL.

BISHOP
ROAD

ROAD

CASTLE

RO
AD

RD
.

KIM
BA

LL

ARBOR WAY

YORK

MAPLEW OOD TERR.

WA

NOOSNOC

DR I VE

ROME'S
WAY

MILLER
ST.

NI
CH

OL
S

RD
.

PA
SS

.
TU

CK
ER

SIMONDS
RD.

ONVERNCOTTAGE

AV
E.

WOOD BURY
AVE.

RO Y A L
PL

AZ

A DRIVE

PR
INC

ET
ON

SA
W  M

ILL
  P

ON
D  

RO
AD

BRAY
AVE.

RO
AD

ST.
PRESCO TT

HOW
ARD

ST.

AR
N-

HO
W

FA
RM

ARN-H OW FARM

CLEGHORN

OAK HILL LANE

TURKEY HILL
RD

GOODFELLOW DR

ST.
FIFTHCENTRINO

DR

VICTORIA
LANE

VE
RN

ON

CT.

ST
.

KNOWLTONTERR.

NORCR OSS
TERR.

RAPID S
PASS.

ST. HO
LM

AN
PL

.

JEFFREY KEATING

GIL
LIS

ST.

HANCOCK

BEMIS
RD.

SH
EL

LE
Y

MACK

MILT
ON ST.

ST.

AV
E.

HORSESHOE

PARK

SH
IR

E

RD.

CA
SP

IA
N

WA
Y

ROADBELGIAN

WAY

BR
ID

LE
CR

O S
S

RD
.

SA D DLEBRED

RD.

RO
AD

CO
NS

TIT
UT

IO
N

DR.

PA
T R

IO
T

RD.

RE
VO

LU
TIO

N

DR.

O AK
RD.

GR
EE

N
BR

IA
R

RD
.GREAT AC

OR
N

AV
E.

MO
UN

T A
IN

L A
UR

EL

OAK LEAF
RD .

RD
.

SKYVIEW

DR.

KELSEYLN.

QUAR R Y
LN.

EASTERN

WILL

THOMPSON
WAY

LIR
YC

  L
N.

R IN N O C K RD.

PELHAM
DR.

HI
LL

SID
E

JU NI PER RD. LARCH

RD
.

ST.

PEARL

HILL
RD.

WAY

RD.

MORGAN
QUARTER HORSE

LN
.

MT. CARMEL ST.
AZALEA ST.

MO
NT

ES
IO

N

ANTHONY
ST.

DR
.OLD

SOUTH

ST.

ELECTRIC
AVE.

ARDEN
MILLS

WAY

GREEN
ST.

CONGR

UNIO

DOWNYCIR.

PARKER

HILL

DR.

FL
ICK

ER
DR

.

HAYDEN PASS.

CT
.

CT
.

SW
EE

NE
Y A

VE
.

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

!(

DDDD DDDDDD
DDDD

DDDD

DDDD

DDDDD DD
DD

DD

DD

DDDD DDDDDDDDDD DD DDDDDDDD

DD
DDDDDD

DDDDDD

DDDD
DD

DDDD

DDDD DDDD
DD

DDDD

DD

DD
DD
DD

DDDD
DD
DD

DD
DD DD

DD
DD

DDDDDDDDDDDDDDDD

DD

DD
DD
DD
DD
DD

DDDD
DDDDDD

D

D
DDDD

DD
DDD
DD

D
DD

DD

D

D

D

D

D

D

D

D

D

D
D
D

D

D

D

D

D

D

DD
D

D

DDDDDD

DDDDDDDD

DD
DDDD

DD
DDDD DD DDDD

DD
DD

DD

DD

DD

DDDDDDDDDD
DD

DD DD

DDDD

DD

DDDDDD

DDDD DDDD
DD
DD

DD

DD

DD

DDDDDD
DDDDDDDD DD DD

DD
DD

DD
DDDDDD
DD

DD

DDDD

DD
DD

DDDD
DDDDDDD
DDDD
DD

DDDDD DD
DD

DD

DD

DD

DDDDDDDDDD
DDDDDDD
DD

DD

DDD
DD

DDDDDDDDDD

DD

DD
DDDD

DD
DDDDDD

DD
DD

DD
DD
DDDD

DDDDDD
DD

DD
DD

DDDDDD

DD
DDDD

DD

DDDD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DDDDDDDDDD

DD

DD

DDDD

DD

DD
DDDD
DD

DD
DD
DD

DD
DD
DD

DD
DD
DDDDDDDD DD

DDDD

DD

DD

DD

DD

DD

DD

DD

DD

DD
DD
DD
DD
DD

DD DD DD

DD

DD

DDDDDD
DD
DD
DD DD DD

DD
DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD
DD

DD

DD
DD

DD
DD

DD
DDDDDDDD

DDDD

DD

DD
DDDD

DD
DD

DD
DDDD

DDDD
DD

DD

DD

DD
DD
DD

DD

DD
DDDD

DDDD
DD

DD
DDDD DD

DD DD

DDDD

DDDDDDDDDD

DD

DDDD

DDDD

DDDD
DD

DD

DD

DD
DD

DDDD
DD

DDDD
DD
DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DD

DDDD

DDDD

DDDD

DD

DD

DD

DD

DDDDDDDDDD
DD

DD

DDDDD DD DD

DD

DD

DD

DD

DD
DD
DD

DD

DD

DD
DD
DD

DD

DD

DD

DDDD

DDDD

DD

DD

DDDD

DDDD

DD
DDDD

DD

DDDDDD

DDDD DD
DD

DDDD
DD

DD
DD

DD
DD

DD

DD

DD
DDDD DD

DDDD

DDDDDD
DD

DD
DD

DD
DDDD

DDDDDDDDDDDD

DD
DD

DD

DDDD

DDDD
DD

DD

DD DDDD DDDDDDDD DD DDDDDD
DD

DD
DD
DD

DDDD

DD

DD

DD
DD

DD

DD

DD
DD

DD

DD

DD
DD

DD
DD

DD

DD

DD
DD

DD DD
DD

DD

DD
DD

DD

D

DDD

DD

D

DDD

DD

DDDD

DD

DD

DD

DD

DD

DD

DDDD DD

DD

DD

DD

DD

DD

DD

DDDDDDDDDD

DDDD
DD
DD

DD

DDDD

DD
DDDD

DD

DD
DD
DDDD

DD

DD DDDD
DD

DD

DD
DD
DDDD
DDDD

DD
DDDD

DD
DD

DD

DD

DDDDDD
DDDDDD

DD

DD

DD

DD

DD DD
DD

DD
DD DD DDDD DD DD DD DD

DD DD
DD
DD

DD

DD

DD

DD

DD

DD

DDDD
DDDDDD

DD

DDDD
DD
DD

DD

DD

DD

DD

DD DD DD DDDD

DD

DD

DD DDDD

DD

DD

DDDD

DD

DD

DD

DD

DD
DD

DDDD

DDDDDD

DD
DDDD

DDDDDD

DD
DD
DD
DD

DD

DD
DDDDDDDDDD

DD
DDDD

DDDDDDDDDD

DD

DD
DD

DDDDDDDD DD
DD
DD

DD
DD
DDDD

DD

DDDDDDDD

DDDDDDDDDD
DD

DDDD

DD
DD

DD
DD

DD

DD

DD DD
DD

DD

DD

DD
DD

DD
DDDD

DD

DD
DD

DD

DD DD DDD

DDDDDD

DD

DD

DD

DD
DD

DD
DD

DD
DD

DDDDDD
DD

DD

DDDD
DD

DD

DD

DD DD
DD

DD DDDD
DDDD

DD

DD

DD

DD

DD

DD

DDDD
DD

D

D

D

DDD
D D

DDDD D DD DD

D

D
D

DDD

D
DD

D

D

D

DD

D

D
D

D

D

D

D

DDD
D

D
D

D

D
D

D
D

D

DD
DD

D

D

D
DDDD

D

D
DD D

DD

D

DD
D

D

D
D

D
D

D DD

DD
D
D

D D

D
DD

D
D DD

D DD

DDD

D
DDDDDD

D
D

D DD

D

DD

DD
D
DDDDDDD

DDDD

DDDDD
DDD

D

D

D
D

D
DD DDDDD

DDDD

D

D
D
DD

D

D

D

D

D

D
DD

D

D

D
D

DD

D

D
D

D

D

D
D

D

D

D
D

D
DD

D
DD

D
D

DD
DD

D
DD

D
DD
D

D

D

DD
DDDDD

D

D
D

D

DD
DD

DD

DD

DD
D

D

D
D

D
D
D
D

D
D
D
D
D
D
D
D
D
D
D

D

D
D
D
DD
D

D

D

D D
D

DD

DD
DD

D
D

DD D
D
D

D D
DD

D D D D D

D

DDDDDD

DDD

D
DD

D

D D

D

D
D D D DDD D

D D D D

D

D

D

DD
DD

D
D

D
D

D
DDD

DD
DD

D
D D D

D
D

DDD DD
DD

DD

DD
DD

DD

DD

DD

D
D
D

D
D

D

D
DD

D

DD DD

D
D

D
D
DD
DD

D D
D

D D

D

D

D

D

D

D

D

D

DD D
DD

D

D
D

D

D D

D

D

D

DD
DD

D

D

D
D

D

D DDDD

D
D

D

D
D

D
D
D

DD D D D DD

D D
D

DD
D
D
D

DDD
D

DD
D
D

DDDD
D

DD

D

D

D
D

D
D DD D DD

DDD
D

D
DDDD

D
DD D

D

D

D
D

D
D
DDD
D
DD

D

D DDDD
D

D

D
D

D
DDDD

DD
D

D DDDD
D

DD
DDD

D

D
DD

DD

D

D

D

D

D

D

DD
D
D
D

D

DD

DD

D
D

DD
D

D

D

D

D
D

D

D

D

D

D

D D

D

D

DDD
DD

D

D
D

D

D

D
DD

D
DD D

DD

D
D

D

D
D

DD

D

D
DDD

D
D

D
D
DD

D
DD

D

D

D

DD

DDD D
DD

D

D

DD

D

D

DD
D

D DD
D
DD
D

D

D
DDDD

D
D

D

D

DDDD
D
D

D
DD

DDD
DDD

D
D

D
DD

DDD

D
D

D
DD
D
D
DDDDD D

DD

D
D

D

D
DDD

DDD DDD
D

D

DDD

D

D

DDDD
D

D

D
D
DD
D

DDD
D

D
DD

D

D
D

DDD
D

D
DD

DD

D

DDDD

D

D

D

D

D
D

DD

D

D
DDDDDDDD

D

D

DD

D
DD

DD DD
D

D
D
D

D
D

D D

DD D D D

DDD D DD

D
DD

D

D
D

D
DDD

D

D

D

D

DD

D

D

D

D

D

D

D

D

D

D

D

D
D

D

D
D
DD

D

D
D

D

D

DD
D
D
D
D

D

D

D

D
D
D

DD

D

D D DDDDD

D

D

D

D
D
D

DD

D
D
DDDDDDD

D
D

DD

DD D

D

DD

D

D

D
DDD

D

D
D

D

D

DD

D

D

D

D
D

DDDDDD

D

D

D
D
D

D
D

DD D
D

D

D

DD

D

D
DD

D
D
DD

D

D

D

D
D

DD

DDD
DD

D DD

D
D

DD
D

DD

D

DD D D D DDDDD
D
D
D
D

D
D

D
DD

D

DD
D

D

D
D

DDDD
DD

D
DD D

D D D

D
D
D

D

DD

D
D
DD

DD

D
DDD
D
D

DDD
DDD

D D
D
D

DD

D D

DD

D

D

D

DD

D

D

DDD
D

D

DD

D
D

D

D
DDD
D

DD

D

D
D
D

DD
DDDD

D

D

DD
DD
D

D

D

D

DDD

DD
D

D
D
DD
D
D
D
D

D

D

D

D

D

D

D

D

D
D
DD

DD
D
DDD

D
D

DD
D
D

D

D

D
DD

DD
DDD

D
DDD

D

D

D

DD
D
DD
D

D

D

D

D

D
D
DDD

D

D

DD
D

D

DD

D
D
DD
D
DDD

DDD
DD

D
DD
DD

D
D

D D

D

DDDDD

D

D

D

D

DDD

DD

D D D
D

D

D

DDDD

D

D

D

D

D

D

D
D

D
D

D
D

D
D

D

D
D

D

DDD
D

D

D
DDD

D
D

D D

D

D

D

D

D D

D

D

D

D

D
D D D

D
D

D

D
D

D D

D

D

D

D

D

D

DDD
DD

D

D

D

D

D

D

D

D

D

DD

D DD DD

D

D

D

D

D
D
D

DDD

D

DD
D

D
D

D

DD

D

D

D
D

D
D

DD
D

DD
DD D

D

D

DD
DD

D
DD

D
D

D
D
D
D

D
D

D
D

D
D

DDDDD
D

D
DD D D D

D
DD

D
DD

DD

DD

DDD

DD
D

DD
D
D

D
D

D
D

D

D
DD

D
D

D
D

D
D

D
D

D

D

DD
D
DD

D
D

D
DD

DD
D

D
D

D
D
D
D
D

D
DD

D
D
D

DDDDDDDDDDD
DDD

DD
DDDDDD

DDD
DDD

D
DD

D

D
D
DD

DDD
D
DD

D

D
D
DD
D DD DDD

D D DDD
D
DD

D
DD
DD

DD DDD

D

D

DDD

D

D

D

DD
D

D

D

D

D

D

D

D
D

D

D
D
DDDD

D

DDDDD

D

D

D

DD

DD
D

D
D
D
D

DDD

DDDD
D

D

DD

D

D

D
D

DD

D

D
D

DDD
D

D
DD

DDD
D

D

D
D
D
D
DDDD

D
D

D
D

D
DDD

D

DD

D

D

D

D

D

DD
D

D

D

D
D

D
D

D

DDD

DD

D

D

D

D

D

D
D

D

D
D
D
D

D
D

D

DDD

D
D

D

D

D

D D DD

D

D
D

D

D

D

D
D

D
D

D D
D

D DDD
D

D

D

D

D

D

D
D

D

DD

D

DD

D

D

D

D
DD

D

DD

D

D

D
D

D

D

D

D

D

D
D
DD
D

DD

D

D

D
DD

DD D
D

DD D

D

D

D
DDD
D

D
D

DD

DD

DD
D
D

D

D

D

D

D
D

D

D
D

D
D

D
D
D

D

D

D
D

D
D

DD

D
DD

D

D

DDD

DD

DD

D DD

DDD

D

D
D
D
DD D
D

D

DDD

D

D

D

D

D

D

D

D

D

D

D

D

D
D DDDD

D

D

D

D D
D

D

DDD

D
DD

DD
D D D

DD DD D

DDDDDD

D D DD

DDDDD

D DD D D

D

D

D

D
D
D

D

D

D DD

D

D DD D D D

DDD

D D D D

DDDD

DD

DDD

D

D

D
D

D

D

D

DDD
D

D

D

D

D

D

D

D

D
D

D

DDD

D

D

D
D
DD

D
DD

DD
D

DDDD

D

DD D D

D
D

D
D

DDD D

D
D D DD

D
D

DDDD

D

D

D

DDD
D

DDDD

D

D
D

D
D

D

DDD DD
D

DD
D

D

D
D

D
D
D

D
D

D
D

D
D

D

D

D
D
D
DDD

D

D

D
D

D

DD

D
D

D

DD

DD

D

D

DD
D
D
D
D

D

DD D DDDD D

D

D

DD
D

D
D

D

D
DD

D
D

D

D
D

D

D

D

D

D

DD

D
DD

DD

D
D

DD
D
D

D

DDD

DD
DDDDDDD

D

D
D D

D
D

D
D

D
D
D

D

D

D

DDD

D

D

D

DD

D
DDD

D
D

DD
D

D

DD
D

D
D

D
D

D

DDDD

D

D

DDD

D

D

D

D

D

D

D

DD

D

D D D D
DD
DDDD

D D
D

D

DD

D

D

D

DD

D

D
DD

D

D
D

D
D

D

D
DDD

DDD D

D

D
D
D
D
D
D

D

D

D
D

D
D

D

DD

DD
D D

DDD
D

DD

D
D

D
D

D

D

D

DD

D

D

D

D

D

D
D

D

D

D

D

D

DD
D

D

D

D
D

D

D

D

D
D
D

D

D
D
D

D

D
D

DDDD

D

D
D
D

D

D
D

D

D
D

D
D

D D

D

D
D

D D DDD

D

DD
D

D
D

D

DD

D

D

D

D

D

D

D

D

D
DD
D
D

D

D

D

DD

DD
DD

D

D
D
D
D

D

D
D

D

D
DD

D
DD

D

D
D

D D
DD

D

DD
D

D
D

D
D
D
D
D

D

D

DD
D
D

D
D

D

D
DD

DD

D
D

DD

D

D

DD
D
D
D

D

DD
D

D D
D

D

D

D

DDD

D

D

D

DD
D
DD
DDDDDD

D
D
D

D

D

D D D

D
DD

D

D

D

D

D

D

D
D

D

D

D

D

D

D

D

D

D
D

D

D

D

D

D

D

D
D

D
D
D

D

D

D

D D

D
D

D

D
D

D
D
D

D

DD D D
D

D

DD D

DDDDD
D

D

DD

D
DD

D

D

D

D
D

D
DDDD

D

D

D

D
D

D

D

D

D

D

D
D

D
D

D
D

D

D D
D

D
D

DD

D

DDD

D
D

DD D

D

DD
D

D
D

D

DDDDDDD
D

DD
D

DD
D

D

D
D
D

D
DD

D

D
D

D

D
D

D

D

D
DD

D

DD
D

DD

D D D
DD

D

D
D

D

D
D
D

D
D
D
DD

D
D

D

D

D
D

D

D

D

D

D

D

D

D
D

D DD D
D

D

D

D

D

D

D
D
D

D
D

D

D
D
D
D

D

D

D
D DD

DD

D

D
D
D
D

D

D D

D

D

D D

D
D
D

D D

D
DD
D

D

DDD
D

D
D

D

D

D

D

DDD

D

D

D
D

D
D

DD
D

D
D

DD
D

D

D
DDD

D

D

D

D
D
D

DD

D
D D

D
D

D

D
DDD

D
D

D

DD

D

D
D

DD

DD
DD

D

D
D

D
D

D
D

D

D
D

D DD
D

D

D

D
D
D
D
D

D
D

D

D

D

D
D
D D

D
D

D
DD

D
D

DD
D

DD

D

D

D

DDD

D

DD

D

D

D
D

D

064

083

039

036

076

004

041

048

045

032

010

1

5

20

9

10

18

4

3

23

8

16

15

17

6

7
11

24

22

14

2

13

19

21

12

24

54

15

4

30

45

14

6

27

1

48

2

36

8

21

26

18

12

28

10

33

42

5

20

16 39

12

8

12

12

8

12

45

10

15

8

10

18

10

10

12

12

15

12

8

8

12

12

8

8

8

2

8

10

10

6

8

12

8

54

18
12

10

18

36

36

8

15

10

8

8

10

8

8
8

10

8

12

8

12

12

12

10

8

8

10

10

15

18

12

10

8

8

12

12

8

8

12

8

12

10

10

12

10

20

12

8

12

8

10

12

8

10

48

5

8

15

8

8

8

20

10

10

8

12

15

10

10

10

10

12

8

8

10

10

8

8

8

15

15

8

8

5
8

10

30

8

8

8

8

6

8

8

12

8

8

8

8

10

10

8

15

8

8

8

8

24

15

8

10

8

8

12

10

8

18 8

12

8

10

12

10

10

10

8

18

10

30

10

8

12

18

15

8

8

8

15

12

15

8

8

12

12

26

8

18

20

15

8

6

8

15

8

6

8

12

10

8

12

8

10

8

8

8

8

8

10

8

8

8

12

8

10

15

15

6

16

18

15

8

15

8

8

8

36

8

8

8

8

8

27

8

8

10

8

20

14

10

8

10

8

8

8

10

8

8

10

8

12

8

8
18

10

10

10

8

30

18

12

8

8

6

10

12

8

8

12

18

8

8

10

8

2

8

15

6

10

24

12

12

8

10

10

12

12

12

8

15

8

8

10

8

8

10

10

8

10

10

12

8

8

8

8

20

12

8

36

8

8

8

8

8

27

15

8

8

8

8

12

18

10

8

8

10

8

8

8

10

8

8

8

8

8

8

18

8

10

8

12

8

6

15

8

18

10

8

10

15

8

12

12

8

8

8

8

15

15

8

8

8

8

8

10

10

8

8

8

12

12

8

12

10

10

10

10

8

8

12

12

15

12

8

10

14

20

8

8

8

6

24

8

10

8

8

12

8

8

8

8

8

10

12

8

8

10

8

8

54

6

10

8

8

12

10

12

26

8

12

8

8

8

10

8

10

8

8

8

8

27

8

16

8

10

54

8

6

18

8

20

8

10

8

8

8

12

8

12

15

8

8

8

8

12

8

8

8

12

8

10

10

8

30

8

8

8

12

10

12

8

6

8

10

10

10

8

8

8

10 6

8

21
18

8

21

12

12

8

8

15

8

12

8

18

18

8

12

8

15

8

10
8

8

12

10

12

6

10

8

10

10

8

10

8

8
15

8

8

8

8

8

12

8

8

10

8

88

10

8

18

6

8

10

10

12

8

20

10

8

21

18

8

8

10

10

10

8

8

18

6

30

8

12

8

8

15

30

8

8

8

8

12

8

8

8

8

12

1

12

10

City of Fitchburg, Massachusetts

February 1, 2017

COMBINED AND SEPARATE SEWERS,COMBINED AND SEPARATE SEWERS,
SEWER MATERIAL AND SIZESEWER MATERIAL AND SIZE
MAP 2 OF 4MAP 2 OF 4
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NOTE:
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COBBLER DRIVE PUMP STATION
- UPGRADE ALARM AND LEVEL
  SENSING EQUIPMENT

BEECH ST. / KIMBALL ST.
EXTRANEOUS FLOW
REMOVAL PROJECT

INTERMITTENT CONTINUOUS
STREAM REMOVAL
34 HIGHVIEW ST.

EAST WASTE WATER TREATMENT PLANT
- SECONDARY SYSTEMS UPGRADE

REMOVE ILLICIT CONNECTION
MERRIAM PKWY. AT ELM ST.

LEGEND
CCTV'D & GRADED SEWERS

1 - EXCELLENT
2 - GOOD
3 - FAIR
4 - POOR
5 - FAIL

PROJECTS

(....)

(....)

DESCRIPTION OF WORK DURING
CURRENT REPORTING PERIOD

WORK PROPOSED FOLLOWING
REPORTING PERIOD

WORK DURING CURRENT
REPORTING PERIOD

DESCRIPTION OF WORK FOLLOWING
REPORTING PERIOD

0 - NO DEFECTS

HAZEL ST.
EXTRANEOUS FLOW
REMOVAL PROJECT

HAZEL ST. AREA
EXTRANEOUS FLOW
REMOVAL PROJECT

COMBINATION MANHOLE
SEPARATION

SPOT REPAIR
SUMMER STREET

OTHER CITY WIDE CURRENT PROJECTS

REGULATOR 004              REGULATOR 041
REGULATOR 007              REGULATOR 045
REGULATOR 010              REGULATOR 048
REGULATOR 032              REGULATOR 064
REGULATOR 036              REGULATOR 076
REGULATOR 039              REGULATOR 083

COMBINATION MANHOLE SEPARATION PROJECT
!( LINE SANITARY SEWER
!( LINE STORM DRAIN
!( SANITARY SEWER MANHOLE
!( STORM DRAIN MANHOLE
REGULATOR LOCATIONS

NOT GRADED

BACKFLOW PREVENTER
INSTALLATION
53 SHELLEY AVE.

80.1% TOTAL COMPLETED

REGULATOR 036
CLOSURE

COMBINATION MANHOLE
SEPARATION

COMBINATION MANHOLE
SEPARATION

BACKFLOW PREVENTER
INSTALLATION
400 SUMMER ST.

FRAME AND COVER
REPLACEMENTS
WESTMINSTER ST.

SPOT REPAIR
REMOVED RAG SNAG
POINT
WESTMINSTER ST.

FRAME AND COVER
REPLACEMENTS
WESTMINSTER ST.
FRAME AND COVER
REPLACEMENTS
WESTMINSTER ST.

COMBINATION MANHOLE
SEPARATION

SPOT REPAIR
HIGH STREET

COMBINATION MANHOLE
SEPARATION
COMBINATION MANHOLE
SEPARATION

FRAME AND COVER
REPLACEMENTS
WESTMINSTER ST.




